
 
 
 

SUMMARY OF THE MEETING OF THE 
WOODS HOLE, MARTHA’S VINEYARD AND NANTUCKET STEAMSHIP AUTHORITY 

December 15, 2020 
 

 

The Members of the Woods Hole, Martha’s Vineyard and Nantucket Steamship 
Authority Board held a meeting Tuesday, December 15, 2020 in the first-floor conference room 
of the Authority’s administrative office building, 228 Palmer Avenue, Falmouth. Four Board 
Members were present and participated via Zoom video conference call: Chairman James M. 
Malkin (Dukes County); Vice Chairman Kathryn Wilson (Falmouth); Robert F. Ranney 
(Nantucket); and Robert R. Jones (Barnstable). Secretary Moira E. Tierney (New Bedford) was 
absent.  

 
  1. General Manager Robert B. Davis provided an update on the Authority’s efforts 

regarding the COVID-19 virus, commonly referred to as the coronavirus, as follows: 

 Authority personnel continue to use electrostatic sprayers along with backpack 
foggers on a daily basis to dispense hospital-grade disinfectant along with a 
prolonged antimicrobial agent for longer protection. These sprayers and foggers are 
being used at Authority facilities, onboard the vessels and on buses. 

 The Authority’s vessel crews, terminal and bus employees continue to do an 
exceptional job of cleaning the vessels, terminals, and buses. 

 Since October 21, 2020, the Authority has been running its approved fall operating 
schedule on both routes.  

 Seating capacity on shuttle buses and ferries has been reduced to allow for social 
distancing. 

 Vessel crews, before the beginning of their watch, are given a wellness check by a 
trained medical professional. Shoreside personnel are given a wellness questionnaire, 
which includes a thermal scan by a non-contact scanner, which they need to complete 
and provide their supervisor to be given clearance to report to work or are sent home.  

 Most importantly, employees have been told that, under no circumstances, should 
they be coming to work while they are sick, for their own safety, the safety of their 
crew members and for the safety of the Authority’s passengers. If any employee 
comes to work sick, they will be sent home – period.  



- 2 - 

 While compliance with face covering and mask policies continues to be a challenge, 
it has been reported that patrons have been responsive when asked to ensure they 
have their mask on. The Authority is posting additional signs, making PA 
announcements at the terminals, and the vessels are making multiple announcements.  

 The Authority continues to send out email notices to customers traveling on-island 
about how to register with the state should they be out-of-state visitors.  

 A dedicated landing page has been created on the Authority’s website for coronavirus 
updates: www.steamshipauthority.com/2019coronavirus, so customers are asked to 
continue to check there for updates, as well as on its Facebook and Twitter pages, its 
eNews and local media outlets. Since its inception, the dedicated coronavirus landing 
page on the website has had nearly 126,000 visits with approximately 3,200 visits in 
the last 30 days and nearly 600 in the past seven days. 

 
2. Woods Hole Terminal Project Manager William J. Cloutier provided an update on the 

Woods Hole Terminal Reconstruction Project. During the past month, the barge crew 
from marine contractor Jay Cashman Inc. has continued preparing the equipment they 
needed to drive the large 96-inch monopiles. The landside crew drove the sheet piles that 
form the deadman wall in the southern corner of the site. They also started erecting the 
falsework they need to drive the 16-inch pipe piles for the south passenger pier. All the 
demolition debris has been removed from work site. 

 
During the first week of December, Cashman landside crews started driving the 16-inch 
piles for the south passenger pier. They also pulled the remaining H-piles out of the water 
for disposal with the landside crane. Cashman was delayed with setting the monopiles 
because of the high winds during at that time. 

  
This past week, Cashman continued driving the 16-inch piles for the south passenger 
pier. They have completed 15 of the 38 piles for the pier, filled them with concrete and 
welded on the steel caps. They also set the first set of precast concrete pile caps. The 
barge crew started driving the 96-inch monopiles. Cashman also has a crew working on 
demolition of the old sheet pile cap north of Slip No. 3 so the new sheet pile bulkhead in 
that area can be completed. Lawrence Lynch Corp. was on site this week filling in the 
horseshoe-shaped area where the old transfer bridge was at Slip No. 1. 

 
  3. Director of Marine Operations Mark Amundsen provided an update on the dry dock of 

the M/V Eagle at Thames Shipyard in New London, Connecticut, which includes blasting 
and recoating of the underwater portions of the hull, overhauling the emergency 
generator, installation of new cutlass bearings, installation of a new fire detection system 
and a new diesel oil purifier system, and an overhaul of the bow and stern freight doors. 
The project is running approximately one week behind schedule and slightly over budget 
at $1,987,497.  

 
  4. Mr. provided an update on the second phase of the Oak Bluffs Terminal pier repairs, 

which are nearly complete. Overall, approximately 30 piles and 331 linear feet of pile 
caps are expected to be replaced and the project is in its final stages, with demobilization 
at the site expected between December 20-22, 2020.  

http://www.steamshipauthority.com/2019coronavirus
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  5. Mr. Davis provided an update on the Safety Quality Management System (“SQMS”) 

project. The project management plan was revised to account for the extended delay of 
implementation of Phase 2 and Phase 3 deliverables (e.g., SQMS Guide, Vessel 
Operations Manual, and the Terminal and Facilities Operations Manual.). Revisions to 
the management plan were mindful of maintaining the planned certification deadline of 
June 30, 2021. 

  
Implementation of Phase 2 and Phase 3 deliverables/documentation continues, though 
slowly, for reasons that include logistical challenges in training as well as COVID-19 
challenges. It is anticipated that training will be coordinated remotely starting in early 
January 2021 for marine operations personnel. Shoreside personnel will be introduced to 
related requirements of the Terminal and Facilities Operations Manual (TFOM) 
following the marine rollout. 

 
Project vendor SMSLLC along with the HSQE Manager Angela M. Sampson are 
working to ensure that the SQMS Guide is introduced to all Authority personnel no later 
than December 21, 2020. The introduction will include communication of key aspects of 
the guide via an SQMS Alert and posting of related documentation and training materials 
on the SSA learning management system. 

 
Project Phase 4 planning has commenced after a pause to focus on completing the 
Federal Transit Administration Public Transportation Agency Safety Plan (PTASP) for 
Board review and approval. 

 
6. The Board authorized one-year license renewals for three of the Authority’s licensed 

carriers: Island Commuter Corp. (Island Queen), Cape and Islands Transport (Falmouth-
Edgartown Ferry) and Hyannis Harbor Cruises (Hy-Line). The one-year renewals were 
recommended to afford additional time to assess the pandemic’s effects on the 
Authority’s operations and finances. None of the licensees proposed any changes to their 
schedule, with the exception that the Island Queen will not start its service one week 
early as in years past.  

 
7. Mr. Davis updated the Board on the results of the Authority’s now-annual Veterans Day 

promotion, which affords veterans and active-duty military members with free passenger 
travel on the holiday. The results were as such:  

 
 For the Martha’s Vineyard route, a total of 30 tickets were issued to veterans. 

Vineyard Haven issued 16 tickets, while Woods Hole issued 14 tickets. Last year, 86 
tickets were issued to veterans as Vineyard Haven issued 35 tickets, while Woods 
Hole issued 51 tickets. 

 For the Nantucket route, a total of 24 tickets were issued to veterans. Nantucket 
issued a total of 15 tickets, while Hyannis issued 9 tickets. Last year, a total of 45 
tickets were issued to veterans as Nantucket issued 22 tickets, while Hyannis issued 
23 tickets. 
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  8. The Board approved revisions to the Authority’s Procurement Policy in order to make the 
policy consistent with the Uniform Administrative Requirements, Cost Principles, and 
Audit Requirements for federal awards (Uniform Grant Guidance) codified at 2 C.F.R. 
Part 200 and the June 15, 2018 passage of Chapter 113 of the Acts of 2018 (An Act for 
Providing for Capital Facility Repairs and Improvements for the Commonwealth). 

 
No changes were made to the Authority’s internal purchasing controls as part of this 
revision.  

 
9. The Board approved the Steamship Authority’s draft Public Transportation Agency 

Safety Plan (PTASP), which is a requirement of the Federal Transit Administration 
(FTA) for certain operators of public transportation systems that receive federal funds 
under FTA’s Urbanized Area Formula Grants to develop safety plans that include the 
processes and procedures to implement Safety Management Systems (SMS). 

 
The proposed safety plan for the Steamship Authority’s shuttle bus operations includes 
required safety performance targets. All affected transit operators must certify they have 
a safety plan in place meeting the requirements of the FTA’s rule by December 31, 2020. 
Safety plans must be updated and certified by transit agencies annually. 

 
10. Mr. Davis informed the Board as to the changes being made by the Authority’s MIS 

Department in response to the difficulties encountered by customers during the 2020 
Martha’s Vineyard General Internet Opening. Specifically:  

 
 New Hardware: the Members previously authorized the General Manager to replace 

mainframe computer hardware currently being used for the Authority’s reservation 
system. The processors for this new hardware are approximately twice as fast as the 
current system and the data storage will have five times the performance capabilities 
compared to the current hardware. 

 Move to the Cloud: the website vendor has completed the changes to their code in 
preparation to move session information (data that is used to manage each user’s 
session on the website), images, and PDFs from local database servers to the local 
web servers. The remaining database content will be moved from the local databases 
to a cloud-based database. These changes will allow the Authority to better utilize 
internet traffic between its websites and its users. 

 Addition of a Virtual Waiting Room: this will allow the Authority to more 
precisely control how many connections are allowed to be made to the reservation 
system at any one time. For those users who are not connected, the waiting room will 
display their “place” in line and the approximate wait time until they can make a 
transaction. This tool alone will present a marked improvement in the user experience 
in that it will eliminate the need for customers to refresh the website in an attempt to 
purchase reservations. It will also allow MIS to more easily monitor the user load and 
adjust the number of allowed connections through the day. 

 Load Tests:  the MIS department along with system consultants have met virtually to 
discuss the design, tasks and timeline of the 2021 load tests. As a result of those 
meetings, the load test will be run externally and use the live website instead of an 
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internal test against the live website. The load tests will test the complete reservation 
process, including the credit card payment, which was not tested last year. The test of 
the credit card payments will consist of using test credit card numbers that will be 
processed through the Authority’s test credit card processor. The mobile site 
(m.steamshipauthority.com) will also be included in the load test. 

 Study of a new website: This fall, a working group was convened to oversee the 
design of a new website for the Steamship Authority. Although the implementation of 
this process was delayed due to the onset of COVID-19 and associated operational 
issues with managing the pandemic, the task force has set a goal of issuing a Request 
for Proposals for a new website and/or mobile app, selecting a vendor, and asking the 
Board to award a contract in 2021. 

 
11. The Board authorized Mr. Davis to award Contract No. 15-2020, “Dry dock and 

Overhaul Services for the M/V Governor,” to the lowest eligible and responsible bidder, 
Thames Shipyard of New London, Connecticut, for a total contract price of $808,138. 
The M/V Governor is scheduled to enter shipyard availability from February 9, 2021 to 
April 5, 2021 to undergo a required United States Coast Guard hull exam; rudder, 
propeller and shaft maintenance; coating maintenance on underwater and superstructure 
areas; structural steel renewal of hull and main deck areas; and emergency generator and 
alternator overhauls. 

 
12. Mr. Davis updated the Board on ongoing contractual issues with Stewart & Stevenson 

Power Products LLC and MTU America under Contract No. 12-2018, “Supply and 
Deliver Two (2) MTU 12 V 4000 Short Block Assemblies and Associated O-Rings, 
Bearings and Other Miscellaneous Parts.” Following the execution of this contract, which 
included the replacement of the Nos. 3 and 4 engines on the M/V Iyanough, the engines 
first suffered a failure on March 28, 2019 during sea trials. Once the issues with the 
engines were remedied and the engines were reinstalled into the vessel and it returned to 
full service on April 12, 2019. Unfortunately, on July 26, 2019, the vessel’s No. 3 engine 
experienced a catastrophic failure on its last run from Nantucket to Hyannis. 

 
Following extensive negotiations with the involved parties, the following settlement 
terms have been reached:  

 
1. A parts credit of $185,000 from MTU America; 
2. A parts credit of $90,000 from Stewart & Stevenson; 
3. A 5% discount on all parts and service for a period of one year from Stewart & 

Stevenson; and 
4. A “donor” engine recently removed from another commercial ferry with numerous 

related parts with a market value exceeding $150,000. 
 
The Board authorized Mr. Davis to execute the terms of the settlement as outlined above.  

 
13. The Board named their officer slate for 2021. They are: Kathryn Wilson (Falmouth), 

chairman; Moira Tierney (New Bedford), vice chairman; and Robert Ranney 
(Nantucket), secretary.  
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14. The Board approved their 2021 meeting schedule. Please see the following page for 
details. 

 
The next regularly scheduled monthly board meeting is currently scheduled for 9:30 a.m. 
January 19, 2021, via Zoom videoconferencing. Please look for the formal notice for the meeting 
that will appear on this website next month. Thank you.  



 

228 Palmer Ave Falmouth, Massachusetts   02540          (508) 548-5011   FAX (508) 548-8410 
 

 
2021 AUTHORITY MEETING SCHEDULE* 

The Steamship Authority Board meets monthly, generally on the third Tuesday of each month. 
The following are the approved dates and locations for the Authority’s 2021 monthly meetings: 
 

Date City/Town Location** Time 

Tuesday, January 19, 2021 Falmouth SSA Admin Offices 9:30 a.m. 

Tuesday, February 16, 2021 Falmouth SSA Admin Offices 9:30 a.m. 

Tuesday, March 16, 2021 Falmouth SSA Admin Offices 9:30 a.m. 

Tuesday, April 20, 2021 Falmouth SSA Admin Offices 9:30 a.m. 

Tuesday, May 18, 2021 Falmouth SSA Admin Offices 9:30 a.m. 

Tuesday, June 15, 2021 Falmouth SSA Admin Offices 9:30 a.m. 

Tuesday, July 20, 2021 Falmouth SSA Admin Offices 9:30 a.m. 

Tuesday, August 17, 2021 Falmouth SSA Admin Offices 9:30 a.m. 

Tuesday, September 28, 2021 Nantucket TBD 9:30 a.m. 

Tuesday, October 19, 2021 Martha’s Vineyard TBD 9:30 a.m. 

Tuesday, November 16, 2021 Falmouth SSA Admin Offices 9:30 a.m. 

Tuesday, December 21, 2021 Falmouth SSA Admin Offices 9:30 a.m. 

*Schedule subject to change.  
**All meetings will be closed to the public and made accessible via remote videoconferencing until such 
time as statewide COVID-19 restrictions are lifted. 

Approved December 15, 2020 



 
 
 

SUMMARY OF THE MEETING OF THE 
WOODS HOLE, MARTHA’S VINEYARD AND NANTUCKET STEAMSHIP AUTHORITY 

November 17, 2020 
 

 

The Members of the Woods Hole, Martha’s Vineyard and Nantucket Steamship 
Authority Board held a meeting Tuesday, November 17, 2020 in the second-floor conference 
room of the Authority’s Vineyard Haven terminal building, 47 Water Street, Vineyard Haven. 
All five Board Members were present and participated via Zoom video conference call: 
Chairman James M. Malkin (Dukes County); Vice Chairman Kathryn Wilson (Falmouth); 
Secretary Moira E. Tierney (New Bedford); Robert F. Ranney (Nantucket); and Robert R. Jones 
(Barnstable).  

 
  1. General Manager Robert B. Davis provided an update on the Authority’s efforts 

regarding the COVID-19 virus, commonly referred to as the coronavirus, as follows: 

 Since October 21, 2020, the Authority has been running its approved fall operating 
schedule on both routes.  

 Authority personnel continue to use electrostatic sprayers along with backpack 
foggers on a daily basis to dispense hospital-grade disinfectant along with a 
prolonged antimicrobial agent for longer protection. These sprayers and foggers are 
being used at Authority facilities, onboard the vessels and on buses. 

 The Authority’s vessel crews, terminal and bus employees continue to do an 
exceptional job of cleaning the vessels, terminals, and buses, paying particular 
attention to surfaces most likely to be touch points such as table tops, faucets and 
toilets as well as hand rails. Additional crews continue to be assigned to perform 
deeper cleaning at night. 

 Seating capacity on shuttle buses has been reduced to 50% of their rating; however, 
on some models, that still results in standees. Passenger capacities on the ferries has 
likewise been reduced to between 40% and 60% of their ratings. 

 Efforts continue to source cleaning materials and hand sanitizer. 
 Driver services continue to be performed on the Nantucket route solely for frequent 

shippers.  
 The Authority’s lunch counters remain closed.  
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 Information on best practices regarding health measures continues to be placed on the 
Authority’s internal Learning Management System for employees.  

 Vessel crews, before the beginning of their watch, are given a wellness check by a 
trained medical professional. Shoreside personnel are given a wellness questionnaire, 
which includes a thermal scan by a non-contact scanner, which they need to complete 
and provide their supervisor to be given clearance to report to work or are sent home.  

 Most importantly, employees have been told that, under no circumstances, should 
they be coming to work while they are sick, for their own safety, the safety of their 
crew members and for the safety of the Authority’s passengers. If any employee 
comes to work sick, they will be sent home – period.  

 Compliance with face covering and mask policies continues to be a challenge. With 
the recent executive order issued by Gov. Baker that stipulates masks must be worn in 
public even when social distancing opportunities exist, the Authority is posting 
additional signs, making PA announcements at the terminals and on the vessels.  

 Since Gov. Baker’s order requiring out-of-state visitors to self-quarantine or have a 
negative COVID-19 test within 72 hours of travel, the Authority has been sending 
emails to all of its customers traveling on-island about how to register with the state.  

 A dedicated landing page has been created on the Authority’s website for coronavirus 
updates: www.steamshipauthority.com/2019coronavirus, so customers are asked to 
continue to check there for updates, as well as on its Facebook and Twitter pages, its 
eNews and local media outlets. Since its inception, the dedicated coronavirus landing 
page on the website has had nearly 123,000 visits with approximately 3,700 visits in 
the last 30 days and nearly 900 in the past seven days. 

2. Woods Hole Terminal Project Manager William J. Cloutier provided an update on the 
Woods Hole Terminal Reconstruction Project. Marine contractor Jay Cashman Inc. 
Cashman has completed the water-side demolition. The large concrete masses from the 
old passenger pier were moved landside to be broken up prior to disposal. The supporting 
piles for those structures will be removed by the cranes. The bulkhead sheet piles have 
been driven, although delayed somewhat by obstructions at the southern corner. The 
landside crews will be working on the installation of the deadman tiebacks that support 
the sheet piles. The ringer crane meanwhile will begin preparing to drive the 96” 
monopiles. 

 
 With regards to the terminal, Authority management has met with BIA.studio to review 

the parameters for the scope of the landside portion of the project, including a review of 
building construction requirements. As a result of the COVID-19 virus outbreak, certain 
elements within the building layout are being revisited. As an example, the HVAC 
system is being looked at to determine optimum airflow requirements, the restroom 
layout and materials similarly are being looked at. 

 
 After some additional discussions and follow up, it is anticipated that a more detailed 

update will be prepared and presented at the December meetings of the Port Council and 
Board.   

 
  3. Director of Marine Operations Mark Amundsen provided an update on the dry dock of 

the M/V Eagle at Thames Shipyard in New London, Connecticut, which includes blasting 

http://www.steamshipauthority.com/2019coronavirus


- 3 - 

and recoating of the underwater portions of the hull, overhauling the emergency 
generator, installation of new cutlass bearings, installation of a new fire detection system 
and a new diesel oil purifier system, and an overhaul of the bow and stern freight doors. 
Due to credits for rudder work and steel renewal, the project is currently running 
approximately $39,000 below the contract price of $1,917,691. 

 
  4. Mr. Amundsen provided an update on the second phase of the Oak Bluffs Terminal pier 

repairs, which are under way. Coastal Marine Construction LLC of Canton, 
Massachusetts, has removed decking to access the pile caps and the replacement of the 
piles is expected to begin this week. Overall, approximately 30 piles and 331 linear feet 
of pile caps are expected to be replaced between now and December 20, 2020.  

 
  5. Mr. Davis provided an update on the Safety Quality Management System (“SQMS”) 

project, reporting that the consultants on this project, Safety Management Systems LLC, 
report that Phase 2 and Phase 3 of the SQMS GUIDE implementation tasks have been 
delayed. Phase 2 of the project pertains to the Vessel Operations Manual (VOM); 
comments from marine operations have been received and responded to by SMSLLC. 
Phase 3 of the project pertains to the Terminal and Facilities Operation Manual (TFOM). 
Comments have been furnished to SMSLLC but not yet finalized and additional input 
may be required. 

 
The VOM is expected to be completed during the current week, provided all feedback 
has been addressed. SMSLLC personnel will coordinate with the Authority to provide 
training keeping in mind COVID-19 restrictions. A combination of onsite and virtual 
training sessions is likely. 

 
6. Mr. Davis reviewed the proposed 2021 reservation opening timeline as follows:  
 

 Headstart (mail and internet only): Jan. 5-11, 2021 
 General opening (internet only) Nantucket: Jan. 12-18, 2021 
 General opening (internet only) Martha’s Vineyard: Jan. 19-25, 2021 
 Telephone opening: Jan. 26, 2021 
 Headstart transfer deadline date: May 15, 2021 or 30 days prior to travel, whichever is 

earlier 
 Fall opening: June 14, 2021  
 Winter opening: October 18, 2021 

 
7. The Board authorized Mr. Davis to renew for one year the licenses of Seastreak LLC and 

Freedom Cruise Line for their respective services.  
 
 Seastreak proposed a revised service schedule for both of its routes. For example, during 

the winter (late-October through mid-May) and shoulder seasons (mid-May through mid-
June and Labor Day through Columbus Day), its ferry from New Bedford to Nantucket 
would stop at Oak Bluffs or Vineyard Haven (depending on the terminal’s accessibility) 
to drop off and pick up passengers and on its return trip it would also stop at Oak Bluffs 
or Vineyard Haven (depending on the terminal’s accessibility) to pick up and drop off 
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passengers. By stopping at Oak Bluffs or Vineyard Haven en route between New Bedford 
and Nantucket, Seastreak achieves greater operational efficiencies while still not 
providing an interisland ferry service that would compete against Hy-Line during the 
summer season (mid-June through Labor Day). Seastreak also has asked that it be 
allowed to operate a Commodore Class vessel, which has a larger passenger capacity, in 
lieu of a Seastreak Class vessel based upon customer demand and availability, which will 
enable Seastreak to provide service for more passengers on its routes without increasing 
the number of ferries it has to operate on those routes. 

 
Freedom Cruise Line asked that its license agreement be renewed for another year on the 
same terms and conditions as its current license agreement, pursuant to which it has 
operated one daily round trip commencing on the Friday before Memorial Day through 
the last Friday in June, then three daily round trips through Labor Day, and then again 
one daily round trip through Columbus Day. 
 

8. The Board approved the 2021 Operating Budget as recommended by staff following a 
presentation by Treasurer/Comptroller Mark K. Rozum, the highlights of which are as 
follows:  

 
 Assumes 90% passenger traffic and 100% vehicle traffic based on the 12 months of 

pre-COVID traffic, or March 2019 – February 2020. Total operating expenses of 
$112,688,546.  

 An expected operating loss of $1,377,602 
 Depreciation (+$1.1 million), general expense (+$660,000), and the operation of 

vessels (-$648,000) are the biggest changes from 2020. 
 Dry dock costs of $4.8 million and dolphin/dock repairs of $2.4 million.  
 

  9. The Board approved the 2021 rate adjustments as recommended by staff following a 
presentation by Mark Rozum, the highlights of which are as follows:  

 
 The total additional revenue expected to be raised is $8,700,000, with $5,400,000 

coming from the Vineyard route and $3,300,000 coming from the Nantucket route.  
 All vehicle fares, including over 20-foot vehicles, will be adjusted approximately 7% 

except for the standard-fare rates on Fridays, Saturdays, and Sundays during the 
summer schedule on the Vineyard route. 

 Excursion fares would be increased $2.50 to $3.50 per segment on the Vineyard route 
and $6.00 to $8.00 per segment on the Nantucket route.  

 Adult traditional ferry passenger tickets would be increased by $1.00 each way on the 
Vineyard and Nantucket routes, with $3.00 increases in high-speed ferry tickets and 
$2.50 for each segment for same-day travel on the high-speed ferry. Corresponding 
increases would be made for the 5-ride, 10-ride and 46-ride passenger books 
accordingly.  

 
  10. The Board authorized Mr. Davis to execute Change Proposal No. 55 for Contract No. 16-

2017, Woods Hole Ferry Terminal Reconstruction – Waterside, with Jay Cashman Inc. at 
a total cost of $286,389.36. The work is to change the design of the bulkhead off the 
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western edge of Cahoon Park (the northernmost bulkhead at the site) as, during the 
second phase of the marine construction project, underwater obstacles were encountered 
while driving the sheet piles. The work involves hanging new sheet piles off the existing 
structures of the north bulkhead, and support the toe of the sheets underwater with 
channel whales tied back to piles that support its existing concrete structure. At the 
northern end of the bulkhead, the new sheet piles will be affixed to the old bulkhead 
sheets in order to complete the installation. 

 
The next regularly scheduled monthly board meeting is currently scheduled for 9:30 a.m. 
December 15, 2020 via Zoom videoconferencing. Please look for the formal notice for the 
meeting that will appear on this website next month. Thank you.  



 
 
 

SUMMARY OF THE MEETING OF THE 
WOODS HOLE, MARTHA’S VINEYARD AND NANTUCKET STEAMSHIP AUTHORITY 

October 20, 2020 
 

 

The Members of the Woods Hole, Martha’s Vineyard and Nantucket Steamship 
Authority Board held a meeting Tuesday, October 20, 2020 in the second-floor conference room 
of our Nantucket terminal building, 1 Steamboat Wharf, Nantucket. All five Board Members 
were present and participated via Zoom video conference call: Chairman James M. Malkin 
(Dukes County); Vice Chairman Kathryn Wilson (Falmouth); Secretary Moira E. Tierney (New 
Bedford); Robert F. Ranney (Nantucket); and Robert R. Jones (Barnstable).  

 
  1. The Members held a moment of silence for former Barnstable Board Member Robert L. 

O’Brien, who died September 25, 2020. Mr. O’Brien’s tenure on the Board from January 
1991 to November 2016 made him the second-longest serving Member to date.  

  2. General Manager Robert B. Davis provided an update on the Authority’s efforts 
regarding the COVID-19 virus, commonly referred to as the coronavirus, as follows: 

 Since September 9, 2020, the Authority has been running its full late summer 
operating schedule with the exception of the M/V Iyanough, which is running four (4) 
round trips per day and a fifth on Friday and Sunday evenings. Starting Wednesday, 
October 21, 2020, the Authority will run its full fall schedule as published, which is 
expected to continue as planned through January 3, 2021.  

 The Authority’s vessel crews, terminal and bus employees continue to do an 
exceptional job of cleaning the vessels, terminals, and buses, paying particular 
attention to surfaces most likely to be touch points such as table tops, faucets and 
toilets as well as hand rails. Additional crews continue to be assigned to perform 
deeper cleaning at night. 

 Seating capacity on shuttle buses has been reduced to 50% of their rating; however, 
on some models, that still results in standees. Passenger capacities on the ferries has 
likewise been reduced, taking into account weather conditions and the number of 
interior seats. 

 Efforts continue to source cleaning materials and hand sanitizer. 
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 Electrostatic sprayers are in use in addition to the backpack foggers that were 
obtained earlier this summer as part of the daily cleaning regimen. These units 
dispense disinfectant along with a prolonged antimicrobial agent, which offers longer 
protection. 

 Driver services continue to be performed on the Nantucket route solely for frequent 
shippers.  

 Our lunch counters remain closed.  
 Information on best practices regarding health measures continues to be placed on the 

Authority’s internal Learning Management System for employees.  
 Vessel crews, before the beginning of their watch, are given a wellness check by a 

trained medical professional. Shoreside personnel are given a wellness questionnaire, 
which includes a thermal scan by a non-contact scanner, which they need to complete 
and provide their supervisor to be given clearance to report to work or are sent home.  

 Most importantly, employees have been told that, under no circumstances, should 
they be coming to work while they are sick, for their own safety, the safety of their 
crew members and for the safety of our passengers. If any employee comes to work 
sick, they will be sent home – period.  

 Compliance with face covering and mask policies continues to be a challenge, despite 
PA announcements at terminals and on vessels, and signs on buses, at terminals and 
on vessels.  

 Since Gov. Baker’s order requiring out-of-state visitors to self-quarantine or have a 
negative COVID-19 test within 72 hours of travel, the Authority has been sending 
emails to all of its customers traveling on-island about how to register with the state.  

 A dedicated landing page has been created on our website for coronavirus updates: 
www.steamshipauthority.com/2019coronavirus, so customers are asked to continue to 
check there for updates, as well as on its Facebook and Twitter pages, its eNews and 
local media outlets. Since its inception, the dedicated coronavirus landing page has 
had nearly 120,000 visits with approximately 6,100 visits in the last 30 days and over 
1,100 in the past seven days. 

3. Mr. Davis provided an update on the Woods Hole Terminal Reconstruction Project, 
which started its next phase on September 9, 2020. Marine contractor Jay Cashman Inc. 
Cashman concentrating on shore-side demolition. The passenger platform to the south of 
Slip No. 1 and the former oil shed were removed. The transfer bridge, along with the 
gallows and counterweights, were removed and transported to our Fairhaven facility to be 
reused there. Work to remove the old fenders and dolphins is well underway. The barge 
with the 10 monopile dolphins arrived onsite since we last meet and the sheet piles are 
soon to follow. 

 
 With regards to the terminal, BIA.studio has been working on the preparation of 

schematic design since authorization at last month’s meeting. At this point, Mr. Davis 
said he expects an update on the progress at next month’s meeting or the December 
meeting. As a reminder, the concept BIA.studio is working on is a one-story flat-roof 
building, situated generally in front of Slip 2 on an elevated plaza. The expectation is that 
the building will incorporate solar panels on the roof and on top of the canopies for the 
bus pick-up and drop-off lanes. The lobby area will be situated to the north and restrooms 
to the south. A two-story utility building will replace the existing freight shed. 

http://www.steamshipauthority.com/2019coronavirus
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  4. Director of Marine Operations Mark Amundsen provided an update on the repairs of the 

M/V Martha’s Vineyard in Fairhaven, which includes replacement of components in the 
main engine and will be reentering service this week. The M/V Gay Head, meanwhile, is 
undergoing an alternator replacement and other maintenance work and is scheduled for a 
short dry dock at Thames Shipyard to replace a damaged starboard rudder carrier bearing. 
The M/V Eagle is scheduled to begin its dry dock on October 21, 2020, the highlights of 
which are installation of a new fire detection system, new diesel oil purifier system, 
overall of generators and alternators, and overhaul of bow and stern freight doors.   

 
  5. Mr. Amundsen provided an update on the second phase of the Oak Bluffs Terminal pier 

repairs, which are scheduled to begin October 21, 2020. Coastal Marine Construction 
LLC of Canton, Massachusetts, is to replace approximately 30 piles and 331 linear feet of 
pile caps between now and December 20, 2020.  

 
  6. Mr. Amundsen also provided an update on the Nantucket terminal emergency dredge, 

which was performed on September 25, 2020, and resulted in 84 cubic yards of material 
being removed by AGM Marine of Mashpee at a cost of $85,000.  

 
  7. Mr. Davis provided an update on the Safety Quality Management System (“SQMS”) 

project, reporting that the SQMS GUIDE implementation tasks have been completed. 
SMS LLC and the Authority have not moved forward with implementation yet as staff is 
performing an extended review of the Vessel Operations Manual by Marine Operations 
department. Once that is completed, SMS LLC plans to coordinate with Marine 
Operations and the HSQE manager on the completion of this review to determine 
arrangements to provide onsite training for vessel personnel. 

 
Meanwhile, SMS LLC personnel will coordinate final tasks relating to Phase 3 for the 
Terminal and Facilities Operations Manual with Shoreside Operations personnel during 
onsite meetings. 

 
  8. The Board authorized Mr. Davis to approve a license request from Seastreak LLC to 

provide high-speed ferry service between New Bedford and Vineyard Haven, as well as 
interisland service between Martha’s Vineyard and Nantucket from November 1, 2020, 
through January 3, 2021. 

9. Mr. Davis provided an update on the feasibility study by Jones Lang LaSalle regarding 
potential solar canopies at the Authority’s Thomas B. Landers Road parking lot. The 
conclusions were:  

 The site’s physical conditions are suitable for solar development. 
 The SMART Program incentives are attractive to solar developers. 
 Several developers with experience developing projects under the SMART Program 

are interested in developing on the site. 
 Annual rent to the Steamship Authority is estimated at $175,000 to $350,000. 
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 The project faces risk associated with the approval time and costs related to 
interconnection to the Eversource-operated grid. As a result, the interconnection costs 
cannot be determined at this time. 

Due to industry interest in the project and the expected rent payments the Steamship 
Authority will receive, Jones Lang LaSalle recommended that a competitive Request for 
Proposals be issued to lease the site for solar development. Following the successful 
issuance of the RFP, the Authority would begin negotiating a long-term lease with the 
winning bidder.  
 
Mr. Davis has requested that Jones Lang LaSalle provide a quote to develop an RFP, 
assist in proposal evaluation and, if needed, to assist in contract negotiations. 
 

  10. Treasurer/Comptroller Mark K. Rozum presented the preliminary draft of the 2021 
operating budget, the highlights of which are as follows:  

 
 Total operating expenses of $112,688,546.  

o The largest increases are in depreciation, general expense, and terminal 
operations, while the largest decreases are in maintenance and operation of 
vessels.  

o The maintenance decrease is largely a factor of timing regarding the vessel 
dry-dock schedule and not a reflection of lowered maintenance activities on 
the part of the Authority.  

 Total operating revenues of $112,437,440. 
o Based upon passenger traffic from March 2019 through February 2020. 
o Assumes 90% of passenger traffic from that time frame and 100% of 

automobile and truck traffic. 
 An expected operating loss of $1,377,602. 
 Based on the cost allocation method, operating revenues and other non-service 

income would be split 59.3% from the Martha’s Vineyard route and 40.7% from the 
Nantucket route. The allocation of the total cost of service would be split 59.2% to 
the Martha’s Vineyard route and 40.8% to the Nantucket route. 

 
  11. Mr. Rozum presented the preliminary draft of the 2021 Rate Adjustments, the highlights 

of which are as follows:  
 

 The total additional revenue expected to be raised is $8,700,000, with $5,400,000 
coming from the Vineyard route and $3,300,000 coming from the Nantucket route.  

 All vehicle fares, including over 20-foot vehicles, will be adjusted approximately 7% 
except for the standard-fare rates on Fridays, Saturdays, and Sundays during the 
summer schedule on the Vineyard route. 

 Excursion fares would be increased $2.50 to $3.50 per segment on the Vineyard route 
and $6.00 to $8.00 per segment on the Nantucket route.  

 Adult traditional ferry passenger tickets would be increased by $1.00 each way on the 
Vineyard and Nantucket routes, with $3.00 increases in high-speed ferry tickets and 
$2.50 for same-day travel on the high-speed ferry. Corresponding increases would be 
made for the 5-ride, 10-ride and 46-ride passenger books accordingly.  
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Staff are in the process of scheduling public information sessions on the budget and 
anticipates bringing updated drafts to the Port Council and Board for votes at their 
respective November meetings.  

 
  12. The Board authorized Mr. Davis to award Contract No. 12-2020, Dry Dock and Overhaul 

Services for the M/V Woods Hole, to the lowest eligible and responsible bidder, Thames 
Shipyard and Repair Company of New London, Connecticut, for a total contract price of 
$761,882.  

 
The next regularly scheduled monthly board meeting is currently scheduled for November 17, 
2020; it is uncertain at this time if the meeting will be held in person or virtually due to the 
restrictions in place from COVID-19, so please look for the formal notice for the meeting that 
will appear on this website next month. Thank you.  



 
 
 

SUMMARY OF THE MEETING OF THE 
WOODS HOLE, MARTHA’S VINEYARD AND NANTUCKET STEAMSHIP AUTHORITY 

September 22, 2020 
 

 

The Members of the Woods Hole, Martha’s Vineyard and Nantucket Steamship 
Authority Board held a meeting Tuesday, September 22, 2020 in the first-floor conference room 
(Room 103) of its Falmouth administrative offices, 228 Palmer Avenue, Falmouth, 
Massachusetts. All five Board Members were present and participated via Zoom video 
conference call: Chairman James M. Malkin (Dukes County); Vice Chairman Kathryn Wilson 
(Falmouth); Secretary Moira E. Tierney (New Bedford) (who departed the meeting following 
discussion of the Woods Hole Terminal Reconstruction Project); Robert F. Ranney (Nantucket); 
and Robert R. Jones (Barnstable).  

 
  1. The Board authorized General Manager Robert B. Davis to approve a license request 

from Seastreak LLC to provide high-speed ferry service between New Bedford and 
Vineyard Haven, as well as interisland service between Martha’s Vineyard and Nantucket 
from October 13, 2020, through October 31, 2020, pursuant to the change in certain 
arrival and departure times so as to not conflict with the Authority’s published schedules. 
Seastreak has requested further modifications to their license through the end of 2020; 
those will be considered by the Port Council and Board at their respective October 
meetings. 

 
  2. Mr. Davis provided an update on the Authority’s efforts regarding the COVID-19 virus, 

commonly referred to as the coronavirus, as follows: 

 The Authority received its order for six (6) electrostatic sprayers along with a supply 
of hospital-grade disinfectant to be used by the machines. These sprayers are in 
addition to the backpack foggers that were obtained earlier this summer and have 
been incorporated into the daily cleaning regimen. These units dispense disinfectant 
along with a prolonged antimicrobial agent, which offers longer protection. 

 Vessel crews, terminal and bus employees continue to do an exceptional job of 
cleaning the vessels, terminals, and buses, paying particular attention to surfaces most 
likely to be touch points such as table tops, faucets and toilets as well as hand rails. 
Additional crews continue to be assigned to perform deeper cleaning at night. 
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 The Authority continues to run its full operating schedule as published through 
October 20, 2020, with the exception that the M/V Iyanough is operating four (4) trips 
daily with an additional trip on Fridays and Sundays.  

 Seating capacity on buses has been reduced to 50% of their rating; however, on some 
models, that still results in standees. Passenger capacities on the traditional ferries has 
likewise been reduced, taking into account weather conditions and the number of 
interior seats. 

 Efforts to source cleaning materials and hand sanitizer continue. 
 Lunch counters remain closed.  
 Information on best practices regarding health measures continues to be put on the 

Authority’s internal Learning Management System for its employees.  
 Vessel crews, before the beginning of their watch, are given a wellness check by a 

trained medical professional. Shoreside personnel are given a wellness questionnaire, 
which they need to complete and provide their supervisor to be given clearance to 
report to work or are sent home.  

 Most importantly, employees have been told that under no circumstances should they 
be coming to work while they are sick, for their own safety, the safety of their crew 
members and for the safety of passengers. If any employee comes to work sick, they 
will be sent home – period.  

 Compliance with face covering and mask policies continues to be a challenge, despite 
PA announcements at terminals and on vessels, and signs on buses, at terminals and 
on vessels. Mr. Davis noted that, based on conversations with other ferry operators, 
the Authority is not alone in this challenge.  

 Since Gov. Baker’s order requiring out-of-state visitors to self-quarantine or have a 
negative COVID-19 test within 72 hours of travel, the Authority has been sending 
emails to all of its customers traveling on-island about how to register with the state.  

 The Authority continues to update its dedicated website landing page for coronavirus 
updates (www.steamshipauthority.com/2019coronavirus), so customers are asked to 
continue to check there for updates, as well as the Authority’s Facebook and Twitter 
pages, its eNews and local media outlets. The Authority will keep everyone informed 
of any changes that are planned so that customers can continue to get where they need 
to go with as minimal a disruption as possible. 

3. Mr. Davis provided an update on the Woods Hole Terminal Reconstruction Project, 
which started its next phase on September 9, 2020. Marine contractor Jay Cashman Inc. 
has returned the “Randy R” barge to Woods Hole with the ringer crane. The crane was 
initially positioned in Slip No. 3 to remove the temporary catwalk and the temporary 
support piles before moving to Slip No. 1 for the remainder of the season. Shore side 
demolition has begun with the removal of the passenger platform to the south and the 
removal of the former oil shed. 

 
Since the southern passenger pier will be larger than the northern pier, additional 
foundation work will be required this season. Overall, a total of 87 piles will be driven 
this season for the foundation of the structures as follows: 
 
 
 

http://www.steamshipauthority.com/2019coronavirus
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 10 monopile dolphins; 
 38 16-inch diameter piles for the fixed passenger pier; and 
 39 18-inch diameter piles for the head dolphins and the transfer bridge. 

  4. Director of Marine Operations Mark Amundsen provided an update on the repairs of the 
M/V Martha’s Vineyard in Fairhaven, which includes replacement of components in the 
main engine, and the M/V Gay Head, which is undergoing an alternator replacement and 
other maintenance work.  

 
  5. Mr. Davis provided an update on the emergency dredging in Nantucket, which is 

scheduled to begin Friday, September 25, 2020, and hopefully be completed in one (1) 
day by AGM Marine and overseen by Steele Associates.  

 
  6. Mr. Davis provided, along with Health, Safety, Quality and Environmental Manager 

Angela M. Sampson, an update on the Safety Quality Management System (“SQMS”) 
project, reporting that the SQMS GUIDE implementation tasks have been completed but 
not yet implemented as staff is looking at expanding the development of an event 
reporting application and database. Staff is targeting October for completion.  

 
Meanwhile, contractor SMS LLC will be on-site starting Wednesday, September 22, 
2020, to begin work on the shore side phase of the project.  
 

7. Communications Director Sean F. Driscoll presented an update on the Authority’s eNews 
program, which transitioned to a new service provider, GovDelivery by Granicus, in 
May. Mr. Driscoll reported that the new provider will allow the Communications and 
Marketing Department the ability to send more frequent eNews updates and more easily 
start newsletters on new topics as well. To sign up, please visit 
www.steamshipauthority.com/email_lists or 
https://public.govdelivery.com/accounts/MASSA/subscriber/new.  

 
8. The Board authorized an ongoing Veterans Day promotion allowing for free passenger 

travel on board Authority vessels for all military men and women, including those on 
active duty, on Veterans Day. The promotion began last year and will now be held on an 
annual basis on November 11, which this year falls on a Wednesday.  

 
9. The Board authorized Mr. Davis to execute several procurement matters, including:  
 

 The replacement of computer hardware currently being used for the Authority’s 
reservation system from Continental Resources Inc., a state vendor under the 
Commonwealth of Massachusetts’ ITC47 contract, for a total price of $689,621 plus 
shipping charges.  

 Contact No. 11-2020, Oak Bluffs Structural Pier Repairs – Phase II, to the lowest 
eligible and responsible bidder, Coastal Marine Construction LLC of Canton, 
Massachusetts, for a total contract price of $752,524.  

 Change Order No. 56 to Contract No. 9B-2012, Final Design and Contract 
Administration Services (Woods Hole Terminal Reconstruction Project) with 
BIA.studio for a total of $956,023. This change order allows the Authority to proceed 

http://www.steamshipauthority.com/email_lists
https://public.govdelivery.com/accounts/MASSA/subscriber/new
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with the schematic design phase and related construction documents of the Woods 
Hole terminal project in accordance with the one-story terminal design scheme 
approved by the Board in November 2019.  

  10. Mr. Davis also made the following personnel announcements:  
 

 Angela C. Campbell has been named the new reservations manager. She succeeds 
Gina L. Barboza, who is retiring from the Authority after 45 years of service. Ms. 
Campbell has been an Authority employee since 2000, working for 19 years in the 
reservation office as a reservation clerk and truck coordinator before moving to the 
Operations and Communications Center in 2019, where she served as a coordinator.  

 Curt J. Van Riper has been named the new director of information technologies. Mr. 
Van Riper has had a long association with the Authority, having consulted with its 
Management Information Systems Department for 17 years before joining the 
Authority as a full-time programmer/analyst in 1997. Mr. Van Riper has developed 
numerous custom solutions for the Authority’s technology needs, as well as overseen 
outside vendors and contractors on various projects.  

 Todd M. Falvey has been named the new director of security following the retirement 
in August of Lawrence J. Ferreira. A Northeastern University graduate with a degree 
in criminal justice, Mr. Falvey worked at the U.S. Department of Justice beginning in 
1993, transitioned into the Department of Homeland Security upon its formation in 
2003 and continued there until his recent retirement in 2020. His extensive work in 
southeastern New England allowed him to develop a working knowledge of the 
Authority’s operations and its partners on the federal and state level. 

 
The next regularly scheduled monthly board meeting is currently scheduled for October 20, 
2020; it is uncertain at this time if the meeting will be held in person or virtually due to the 
restrictions in place from COVID-19, so please look for the formal notice for the meeting that 
will appear on this website next month. Thank you.  



 
 
 

SUMMARY OF THE MEETING OF THE 
WOODS HOLE, MARTHA’S VINEYARD AND NANTUCKET STEAMSHIP AUTHORITY 

August 18, 2020 
 

 

The Members of the Woods Hole, Martha’s Vineyard and Nantucket Steamship 
Authority Board held a meeting Tuesday, August 18, 2020 in the first-floor conference room 
(Room 103) of its Falmouth administrative offices, 228 Palmer Avenue, Falmouth, 
Massachusetts. All five Board Members were present and participated via Zoom video 
conference call: Chairman James M. Malkin (Dukes County); Vice Chairman Kathryn Wilson 
(Falmouth); Secretary Moira E. Tierney (New Bedford); Robert F. Ranney (Nantucket); and 
Robert R. Jones (Barnstable).  

 
  1. General Manager Robert B. Davis provided an update on the Authority’s efforts 

regarding the COVID-19 virus, commonly referred to as the coronavirus, as follows: 

 As of August 9, 2020 the Authority has been operating the originally approved 
scheduled trips on the Vineyard route, with five (5) vessels operating weekdays and 
four (4) vessels operating on the weekends. On the Nantucket route, the Authority has 
been operating the approved schedules in regards to the vehicle ferries; the high-
speed vessel, the M/V Iyanough, continues to run four out of its five scheduled round 
trips per day. On Fridays and Sundays, however, the fifth round trip is being run in 
the evenings. This level of service is expected to continue until Tuesday, September 
8, 2020.  

 Starting Wednesday, September 9, 2020, it is expected that the Authority will run its 
full operating schedule as published through October 20, 2020. During that time, the 
M/V Martha’s Vineyard is scheduled for its annual repair period; as a result, the M/V 
Nantucket will be taking its place on the schedule and the M/V Katama will, 
subsequently, be taking the place of the M/V Nantucket.  
On the Nantucket route, the M/V Sankaty will operate Monday through Friday, as it 
will replace the M/V Gay Head as it, too, heads for its repair period. 

 Vessel crews, terminal and bus employees continue to do an exceptional job of 
cleaning the vessels, terminals, and buses, paying particular attention to surfaces most 
likely to be touch points such as table tops, faucets and toilets as well as hand rails. 
Additional crews are still assigned to perform deeper cleaning at night. 
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 Since the return of the M/V Iyanough to service in June, seating capacity has been 
reduced to 60% as the need for social distancing is continued. Passenger capacities on 
the traditional ferries have likewise been reduced, taking into account weather 
conditions and the number of interior seats. 

 The Authority continues its efforts to source hand sanitizer for pop-up wipes and 
dispensers. It received orders for electrostatic sprayers as an additional sanitizing tool, 
as well as an order for foggers. These pieces of equipment have been used to optimize 
the delivery of disinfectant on surfaces. 

 The Authority continues to put information on best practices regarding health 
measures on its internal Learning Management System for employees.  

 Vessel crews’ before the beginning of their “watch” are given a wellness check by a 
trained medical professional. Shoreside personnel are given a wellness questionnaire, 
which they need to complete and provide their supervisor to be given clearance to 
report to work or are sent home.  

 Most importantly, employees have been told that, under no circumstances, should 
they be coming to work while they are sick, for their own safety, the safety of their 
crew members and for the safety of our passengers. If any employee comes to work 
sick, they will be sent home – period.  

 A dedicated landing page has been created on the Authority’s website for coronavirus 
updates: https://www.steamshipauthority.com/2019coronavirus, so customers should 
continue to check there for updates, as well as the Authority’s Facebook and Twitter 
pages, its eNews, and local media outlets. 

 
2. Director of Marine Operations Mark Amundsen provided an update on the dry dock of 

the M/V Katama at Thames Shipyard, which he said is proceeding apace and will include 
some replacement of structural steel, propellers, a new anchor installation, a hydro blast 
and coat of the main deck.  

 
  3. Treasurer/Comptroller Mark K. Rozum and Communications Director Sean F. Driscoll 

provided the Board a demonstration of the eFerry mobile ticketing for the traditional 
ferry routes, which includes a new online payment method that will allow customers to 
use not only their credit cards but Apple Pay and Google Pay to quickly purchase the 
tickets and then redeem them using their mobile devices. The eFerry tickets have been in 
use on the fast ferry route starting in winter 2019, and will be in use on the traditional 
ferries in the near future.  

 
  4. The Board approved the Summer and Fall 2021 Operating Schedules on the Vineyard 

route, as well as a report produced subsequent to the June 11, 2020, public hearing 
regarding the preliminary version of the 2021 Operating Schedules pursuant to the 
Authority’s Enabling Act.  

 
  5. Counsel Steven M. Sayers presented a comprehensive review of the billing by BIA.studio 

related to the Woods Hole Reconstruction Terminal Project, which was requested by the 
Members earlier this year. Mr. Sayers’ report found that BIA.studio’s fees were in line 
with the contract provisions and appropriate given the changes to the scope of the project. 

https://www.steamshipauthority.com/2019coronavirus
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In September, Mr. Davis said he intends to bring to the Board and Port Council a 
proposal to start the schematic design phase of the terminal project. 

 
  6.  The Board authorized Mr. Davis to execute several procurement matters, including:  
 

 Contract 06-2020, Dry Dock and Overhaul Services for the M/V Eagle, to the lowest 
eligible and responsible bidder, Thames Shipyard in New London, Connecticut, for a 
total contract price of $1,917,691.  

 Change Order No. 106 to Contract No. 16-2017, Woods Hole Ferry Terminal 
Reconstruction – Waterside, with Jay Cashman Inc. at a total contract cost of 
$137,771.20.  

Mr. Davis also informed the Board that the Authority will be engaging in emergency 
dredging of the berth off the eastern bulkhead at its Nantucket terminal. The dredging 
follows a complaint in June 2020 by one of the Authority’s customers concerning the 
depth of water under certain tidal conditions, which caused a delay in unloading its 
hopper barge filed with stone due to a risk of grounding in the shallow waters.  

 
The next regularly scheduled monthly board meeting is currently scheduled for September 22, 
2020; it is uncertain at this time if the meeting will be held in person or virtually due to the 
restrictions in place from COVID-19, so please look for the formal notice for the meeting that 
will appear on this website next month. Thank you.  



 
 
 

SUMMARY OF THE MEETING OF THE 
WOODS HOLE, MARTHA’S VINEYARD AND NANTUCKET STEAMSHIP AUTHORITY 

July 21, 2020 
 

 

The Members of the Woods Hole, Martha’s Vineyard and Nantucket Steamship 
Authority Board held a meeting Tuesday, July 21, 2020 in the first-floor conference room (Room 
103) of its Falmouth administrative offices, 228 Palmer Avenue, Falmouth, Massachusetts. All 
five Board Members were present and participated via Zoom video conference call: Chairman 
James M. Malkin (Dukes County); Vice Chairman Kathryn Wilson (Falmouth); Secretary Moira 
E. Tierney (New Bedford); Robert F. Ranney (Nantucket); and Robert R. Jones (Barnstable).  

 
  1. General Manager Robert B. Davis provided an update on the Authority’s efforts 

regarding the COVID-19 virus, commonly referred to as the coronavirus, as follows: 

 Since the beginning of the pandemic, one of the measures the Authority has been 
taking was to adjust its schedules based upon travel demand. Initially this resulted 
in fewer than 45% of the originally scheduled trips being operated. The current 
schedule, which ends August 9, 2020, has service levels at approximately 90% of 
scheduled trips on the Vineyard route on the weekdays and 100% of scheduled 
service on the weekends. On the Nantucket route, the Authority is operating 100% 
of scheduled trips for vehicle ferries, although as it is running with a smaller 
vessel than budgeted, the capacity for that route is 92% of budget.  

 The Authority is operating its high-speed vessel, the M/V Iyanough, on the 
Nantucket route for four of the five scheduled round trips, although the fifth trip 
was added on Fridays and Sundays for a two-week trial. 

 Starting August 10, 2020, the Authority expects to run its full operating schedule 
through Labor Day.  

 The Authority’s vessel crews continue to do an exceptional job of cleaning the 
vessel interiors during and in between trips, paying particular attention to surfaces 
most likely to be touch points such as table tops, faucets and toilets as well as 
hand rails. 

 Crews continue to be assigned to perform deeper cleaning at night. 
 Terminal and bus employees, likewise, have been doing an exceptional job of 

cleaning.  
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 With the return of the M/V Iyanough to service, seating capacity has been reduced 
to 60% as the need for social distancing is evaluated. Passenger capacities on the 
M/V Woods Hole and M/V Sankaty have likewise been reduced.  

 The Authority continues its efforts to source hand sanitizer for pop-up wipes and 
dispensers. Efforts continue to expedite orders for electrostatic sprayers as an 
additional sanitizing tool.  

 On the Nantucket route, the Authority suspended driver services for automobiles 
to prevent possible transference of the virus from customers to employees. The 
service has resumed for trucks, provided that the driver fills out a wellness 
questionnaire and the terminal workers are provided personal protective 
equipment, including seat and steering wheel covers. 

 The Authority continues to put information on best practices regarding health 
measures on its internal Learning Management System for employees.  

 Vessel crews, before the beginning of their watch, are given a wellness screening 
by a trained medical professional. Shoreside personnel are given the wellness 
questionnaire, which they need to complete and provide their supervisor to be 
given clearance to report to work or are sent home.  

 An order has been placed for a “Non-Contact Thermal Body Temperature 
Screening System,” which has been approved by the CDC and/or FDA, as a 
longer term solution to the screenings. 

 Most importantly, the Authority has told its employees that under no 
circumstances should they be coming to work while they are sick, for their own 
safety, the safety of their crew members and for the safety of passengers. If any 
employee comes to work sick, they will be sent home – period.  

 The Authority has created a dedicated landing page on its website for coronavirus 
updates, www.steamshipauthority.com/2019coronavirus, so the Authority asks 
that customers continue to check there for updates, as well as its Facebook and 
Twitter pages, its eNews and local media outlets. The Authority will keep 
everyone informed of any changes that are planned so that its customers can 
continue to get where they need to go with as minimal a disruption as possible. 

 
  2. While the Authority continues to have productive bi-weekly discussions with the 

Massachusetts Department of Transportation, along with the Commonwealth’s Executive 
Office for Administration and Finance regarding the Authoirty’s financial condition, Mr. 
Davis reviewed recent steps that have been taken at the Statehouse. When the Senate was 
taking up a supplemental budget bill, Senator Julian Cyr, along with Senator Susan 
Moran and Senator Mark Montigny, sponsored an amendment stating no assessment shall 
be made on the Authority’s port communities as a result of costs or disruptions caused by 
COVID-19. State Representative Dylan Fernandes then worked with the House on this 
amendment and, as was just recently reported, the supplemental budget bill including this 
amendment was forwarded to Governor Baker’s office for review and approval.  
 
Mr. Davis said the Authority is extremely gratified to see progress on the amendment to 
the supplemental budget bill, and he extended his thanks to the local legislative team for 
their ongoing support. The Authority stands ready to continue its positive conversations 

http://www.steamshipauthority.com/2019coronavirus
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with Gov. Baker’s Office of Administration and Finance team to answer any questions 
they may have on behalf of the governor during his review of the legislation. 

 
  3. Woods Hole Terminal Reconstruction Project Manager Bill Cloutier provided an update 

on the marine project and stated that the middle slip went into operation prior to the 
Independence Day holiday. Crews continue to finish punch-list items at the slip and 
passenger platform, including installing the railing on the floating portion of the platform.  

 
  4. Director of Marine Operations Mark Amundsen provided an update on the dry dock of 

the M/V Katama at Thames Shipyard, which he said is proceeding apace and will include 
some replacement of structural steel and additional generator components. 

 
  5. Mr. Davis provided an update on the status of the implementation of the 

recommendations contained in the HMS Consulting report, stating that the Authority was 
resuming its efforts on the SQMS project with Safety Management Systems LLC in order 
to finish the vessel-side portion of the project. Other efforts regarding engineering 
resources, the mission statement and organizational chart have resumed, while others, 
such as the strategic planning process, are on hold due to financial concerns.  

 
  6.  The Board approved the Winter, Spring, Summer and Fall 2021 Operating Schedules on 

the Nantucket route and the Winter and Spring schedules on the Vineyard route. 
Following the June 11, 2020, public hearing regarding the preliminary version of the 
2021 Operating Schedules pursuant to the Authority’s Enabling Act, it became clear that 
there were no comments on any of the above-mentioned schedules, so the Authority 
moved forward on those portions so as to begin the bulk reservation process. Staff are 
working on compiling a report on the hearing regarding the Summer and Fall 2021 
Operating Schedules on the Vineyard route and expect to present it to the Port Council 
and Board at their August meetings.  

 
  7. Communications Director Sean F. Driscoll provided the Board an update on the High-

Speed Ticket Book sales, which were reopened for a second round from June 8, 2020 – 
June 21, 2020. Mr. Driscoll noted that the second round of the sale garnered 997 
additional ticket book sales, for a total sold during the 2020 promotion of 2,407 ticket 
books. Although that total is below the 2012-2019 average of 3,286, the second round 
increased sales by 71% and generated $475,312 in revenue for the Authority.  

 
8. Mr. Davis reported to the Board that he has engaged a consultant, Jones Lang LaSalle 

Americas Inc., to provide a feasibility study and due diligence as to the possibility of 
installing a solar array at the Authority’s Thomas B. Landers Road parking facility.  

 
9.  The Board authorized a change to the Authority’s  Medical Travel Policy that expands its 

availability from solely individuals seeking medical treatment to those individuals’ 
immediate family members or caregivers who are responsible for transporting them off-
island or on-island.  
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10.  The Board authorized Mr. Davis to waive certain provisions of the Authority’s contract 
with Boston Culinary Group, better known as Centerplate, including minimum 
guaranteed fees and commission fees, and also to extend the contract for one (1) year in 
light of the downturns associated with COVID-19 and its reluctance to reopen 
concessions on board the vessels due to safety concerns.   

 
11.  The Board authorized Mr. Davis to dispose of surplus property in accordance with the 

terms and conditions of the Authority’s procurement policy. The property includes four 
(4) shuttle buses powered by compressed natural gas (CNG) that are no longer of use to 
the Authority as the only CNG filling station on the Cape closed abruptly in February 
2020, as well as other vehicles and equipment. 

 
12. The Board also extended their appreciation for the dedication that the Authority’s 

employees exhibit on a day to day basis, particularly in light of the trying times they find 
themselves in.  

 
The next regularly scheduled monthly board meeting is currently scheduled for August 18, 2020; 
it is uncertain at this time if the meeting will be held in person or virtually due to the restrictions 
in place from COVID-19, so please look for the formal notice for the meeting that will appear on 
this website next month. Thank you.  



 
 
 

SUMMARY OF THE MEETING OF THE 
WOODS HOLE, MARTHA’S VINEYARD AND NANTUCKET STEAMSHIP AUTHORITY 

June 17, 2020 
 

 

The Members of the Woods Hole, Martha’s Vineyard and Nantucket Steamship 
Authority Board held a meeting Tuesday, June 17, 2020 in the first-floor conference room 
(Room 103) of its Falmouth administrative offices, 228 Palmer Avenue, Falmouth, 
Massachusetts. All five Board Members were present and participated via Zoom video 
conference call: Chairman James M. Malkin (Dukes County); Vice Chairman Kathryn Wilson 
(Falmouth); Secretary Moira E. Tierney (New Bedford); Robert F. Ranney (Nantucket); and 
Robert R. Jones (Barnstable).  

 
  1. General Manager Robert B. Davis provided an update on the Authority’s efforts 

regarding the COVID-19 virus, commonly referred to as the coronavirus, as follows: 

 Since the beginning of the pandemic, one of the measures the Authority has been 
taking was to adjust its schedules based upon travel demand. Initially this resulted 
in fewer than 45% of the originally scheduled trips being operated. The current 
schedule, which ends June 16, 2020, has service levels at approximately 70% of 
the originally scheduled trips being operated. 

 Beginning June 17, 2020, service levels will be at approximately 95% of 
originally scheduled trips being operated. 

 For the first two weeks of June, passenger traffic is roughly 48% of expected, 
automobile traffic is about 78% of expected and trucks are 85% of expected. 

 The Authority’s vessel crews continue to do an exceptional job of cleaning the 
vessel interiors during and in between trips, paying particular attention to surfaces 
most likely to be touch points such as table tops, faucets and toilets as well as 
hand rails. 

 Crews continue to be assigned to perform deeper cleaning at night. 
 Terminal employees likewise have been doing an exceptional job of cleaning.  
 Buses are being cleaned at least once every four (4) hours Capacity on its shuttle 

buses has been reduced to 50% of their rated capacities.  
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 With the return of the M/V Iyanough to service, seating capacity has been reduced 
to 50%, or 175 passengers, as the Authority evaluates the need for social 
distancing.  

 The Authority continues its efforts to source hand sanitizer for pop-up wipes and 
dispensers. Unfortunately, replacements for these items continue to be back 
ordered. Cleaning materials have been easier to source, and the Authority 
continue its efforts to expedite orders for electrostatic sprayers as an additional 
sanitizing tool.  

 Signage has been posted on board vessels, buses and terminals.  
 On the Nantucket route, the Authority has suspended driver services as to prevent 

possible transference of the virus from customers to employees. 
 The Authority continues to put information on best practices regarding health 

measures on its internal Learning Management System for employees.  
 Vessel crews, before the beginning of their watch, are given a wellness screening 

by a trained medical professional. 
 Shoreside personnel are given the wellness questionnaire, which they need to 

complete and provide their supervisor to be given clearance to report to work or 
are sent home.  

 Most importantly, the Authority has told its employees that under no 
circumstances should they be coming to work while they are sick, for their own 
safety, the safety of their crew members and for the safety of passengers. If any 
employee comes to work sick, they will be sent home – period.  

 The Authority has created a dedicated landing page on its website for coronavirus 
updates, www.steamshipauthority.com/2019coronavirus, so the Authority asks 
that customers continue to check there for updates, as well as its Facebook and 
Twitter pages, its eNews and local media outlets. The Authority will keep 
everyone informed of any changes that are planned so that its customers can 
continue to get where they need to go with as minimal a disruption as possible. 

 
  2. Mr. Davis discussed with the Board the Authority’s current modified schedule, which 

extends to July 1, 2020, as the Authority continue to monitor traffic patterns. As part of 
any consideration for schedule changes, staff looks at a number of items, including 
vehicle reservations and the commodities being transported; passenger accessibility; 
ability for social distancing; and emergency services.  

 
 As of June 17, 2020, on the Vineyard route, the Authority has the M/V Woods Hole, the 

M/V Martha’s Vineyard, the M/V Island Home and the M/V Nantucket on the schedule. 
On the Nantucket route, the Authority has the M/V Eagle, M/V Iyanough, M/V Sankaty 
and the M/V Gay Head on the schedule. At this time, based on advance bookings, the 
Authority anticipates that, once this operating schedule is in place, the Authority will 
continue to run that level of service through the remainder of the summer. 

 
  3. Mr. Davis provided an update on traffic and financial information, sharing that, 

ordinarily, 50-55% of the Authority’s operating revenue is generated from June through 
September. For 2020, total operating revenues for those five months alone were projected 
to be approximately $64 million. If traffic levels increase to only 75% of expected by 

http://www.steamshipauthority.com/2019coronavirus
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June and hold for the remainder of the year, there would be a potential impact of 
approximately $35 million in unrealized revenue. 

 
Staff continues to have productive with MassDOT, along with the Commonwealth’s 
Executive Office for Administration and Finance, regarding the Authority’s financial 
condition. Since the Authority’s immediate cash needs have been mitigated somewhat by 
the CARES Act funds, the approach being taken is to continue to monitor activity while 
sources of potential funding are investigated. 
 

  4. Woods Hole Terminal Reconstruction Project Manager Bill Cloutier provided an update 
on the marine project and stated that he believes the middle slip will be available by July 
1, 2020, although some remaining work may be completed following the Fourth of July 
holiday.  

 
Thus far, the Authority has sent out 105 weekly community emails on the construction 
progress. 

 
  5. Director of Marine Operations Mark H. Amundsen provided an update on vessel repair 

projects, including to the M/V Gay Head, M/V Eagle and M/V Governor, which he stated 
should be available for use as a spare vessel within two weeks.  

 
  6.  Mr. Amundsen also provided an update on the repairs to the Oak Bluffs pier, stating that 

the contractor finished work on budget and ahead of schedule on Monday, June 15, 2020. 
Service is scheduled to resume to the port on Wednesday, June 17, 2020.  

 
  7. Mr. Amundsen also updated the Board on the recent failure of the transfer bridge in 

Vineyard Haven, stating that it was a fracture of the outer race of the sheave bearing that 
was to blame. He characterized it as a stress fracture, although the root cause analysis 
remains underway.  

 
  8. Mr. Davis noted that, on June 11, 2020, the Authority held a public hearing regarding the 

preliminary version of the 2021 Operating Schedules pursuant to the Authority’s 
Enabling Act, which requires it upon the receipt of no less than fifty (50) signatures from 
a port community. Staff are working on compiling a report on the hearing and expect to 
present it to the Port Council and Board at their July meetings.  

 
  9. The Board authorized the terms of a settlement with Senesco Marine relative to Contract 

02-2020, “Overhaul and Dry Dock of the M/V Katama”, and to negotiate with the second 
and only remaining eligible and responsive bidder, Thames Shipyard of New London, 
Connecticut, for certain modifications to their proposal as the Authority will be 
furnishing owner-supplied materials for the project.  

 
The next regularly scheduled monthly board meeting is currently scheduled for July 21, 2020; it 
is uncertain at this time if the meeting will be held in person or virtually due to the restrictions in 
place from COVID-19, so please look for the formal notice for the meeting that will appear on 
this website next month. Thank you.  



 
 
 

SUMMARY OF THE MEETING OF THE 
WOODS HOLE, MARTHA’S VINEYARD AND NANTUCKET STEAMSHIP AUTHORITY 

May 19, 2020 
 

 

The Members of the Woods Hole, Martha’s Vineyard and Nantucket Steamship 
Authority Board held a meeting Tuesday, May 19, 2020 in the first-floor conference room 
(Room 103) of its Falmouth administrative offices, 228 Palmer Avenue, Falmouth, 
Massachusetts. All five Board Members were present and participated via Zoom video 
conference call: Chairman James M. Malkin (Dukes County); Vice Chairman Kathryn Wilson 
(Falmouth); Secretary Moira E. Tierney (New Bedford); Robert F. Ranney (Nantucket); and 
Robert R. Jones (Barnstable).  

 
  1. General Manager Robert B. Davis provided an update on the Authority’s efforts 

regarding the COVID-19 virus, commonly referred to as the coronavirus, as follows: 

 Vessel crews continue to do an exceptional job of cleaning the vessel interiors 
during and in between trips, paying particular attention to surfaces most likely to 
be touch points such as table tops, faucets and toilets as well as hand rails. 

 Additional crews continue to be assigned to perform deeper cleaning at night. 
 Terminal employees likewise have been doing an exceptional job of cleaning (at 

least 3 times per shift). 
 Buses are being cleaned at least once every four (4) hours.  
 The Authority’s efforts continue to source hand sanitizer such as Purell. 

Unfortunately, replacement cartridges for the dispensers continue to be back 
ordered. Authority staff have been able to source stands with pop-up sanitizing 
wipes and have installed units at each terminal and on board the vessels. 

 In coordination with the Authority’s Health, Safety, Quality and Environmental 
Manager Angela Sampson, maintenance personnel are preparing stands for liquid 
hand sanitizer that was able to be sourced but, unfortunately, did not come in a 
dispensing cartridge. 

 Signage has been posted that includes but is not limited to: 
o Practice social distancing 
o Please remain in your vehicle on the freight deck 
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o Advisory from the Nantucket Cottage Hospital and Martha’s Vineyard 
Hospital 

o Flu Prevention Tips 
o Handwashing Tips   
o A notice to all out of state customers to self-quarantine for 14 days and 
o Mandatory Mask notice. 

 On the Nantucket route, driver services has been suspended as to prevent possible 
transference of the virus from customers to employees. 

 Information on best practices regarding health measures continues to be placed on 
the Authority’s internal Learning Management System.  

 Vessel crews, before the beginning of their watch, are given a wellness check by a 
trained medical professional. 

 Shoreside personnel are given a wellness questionnaire, which they need to 
complete and provide their supervisor to be given clearance to report to work or 
are sent home.  

 Most importantly, employees have been told that under no circumstances should 
they be coming to work while they are sick, for their own safety, the safety of 
their crew members and for the safety of our passengers. If any employee comes 
to work sick, they will be sent home – period.  

 A dedicated landing page has been created on our website for coronavirus updates 
(www.steamshipauthority.com/2019coronavirus), so we ask that customers 
continue to check there for updates, as well as our Facebook and Twitter pages, 
our eNews and local media outlets. We will keep everyone informed of any 
changes that are planned so that our customers can continue to get where they 
need to go with as minimal a disruption as possible. 

  2. Mr. Davis discussed with the Board the current modified schedule, which extends to May 
26, 2020, as traffic patterns continue to be monitored. As part of any consideration for 
schedule changes, staff looks at a number of items, including vehicle reservations and the 
commodities being transported; passenger accessibility; ability for social distancing; and 
emergency services.  

 
 Currently on the Vineyard route, the M/V Woods Hole and the M/V Martha’s Vineyard 

are both operating with a triple crew; which allows for up to seven (7) roundtrips per day. 
Effective May 21, 2020, the M/V Island Home will be added to the schedule. 

 
 Meanwhile, on the Nantucket route, the M/V Eagle and the M/V Gay Head are both 

operating with a triple crew; which allows for up to three (3) roundtrips per day. The M/V 
Iyanough is scheduled to resume service on May 21, 2020, for the Memorial Day 
weekend only; on that day, the M/V Sankaty will be added to the schedule for Nantucket 
service. 

 
At this time, based on advance bookings, it is anticipated that once the M/V Island Home 
and M/V Sankaty are added to the operating schedule, that level of service will continue 
to be run through the remainder of the spring schedule, which ends June 16, 2020.  
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  3. Mr. Davis provided an update on traffic information, sharing that, for April 2020, 
passenger traffic was down 84%, or nearly 160,000 versus last year; automobiles carried 
were down 77%, or nearly 25,000 versus last year; and trucks carried were down 58%, or 
nearly 10,000 versus last year. For May, as of May 14, 2020, passenger traffic was down 
73%, or nearly 75,000 versus last year; automobiles carried were down 60%, or nearly 
10,000 versus last year; and trucks carried were down 44%, or nearly 4,000 versus last 
year. 

 
 Treasurer/Comptroller Mark K. Rozum shared information on advanced reservations, 

showing that June figures are at approximately 60% of 2019 figures, while July and 
August are at approximately 80% of 2019 figures and September and October are 
roughly equal with last year.  

 
  4. Mr. Davis reviewed updated revenue projections in light of the April activities. Using the 

activity through the middle of May as the baseline, he discussed with the Board the fact 
that, given that 50% to 55% of the Authority’s operating revenues are generated from 
June through September, the Authority could see a potential impact of approximately $35 
million in unrealized revenue should traffic levels increase to only $75 million of 
expectations from June through the end of the year. The Authority is having continued 
conversations with MassDOT, along with the Commonwealth’s Executive Office for 
Administration and Finance, regarding its financial condition. Mr. Davis characterized 
the discussions as productive. However, since the Authority’s immediate cash needs have 
been mitigated somewhat by the CARES Act funds, the approach being taken is to 
continue to monitor activity while sources of potential funding are investigated. 

 
  5. Woods Hole Terminal Reconstruction Project Manager Bill Cloutier provided an update 

on the marine project and stated that the end of the season is running approximately three 
to four weeks behind schedule due to slowdowns caused by COVID-19 activities. He said 
it is now expected that work will be complete in early July.  

 
Thus far, the Authority has sent out 100 weekly community emails on the construction 
progress. 

 
  6. Director of Marine Operations Mark Amundsen provided an update on vessel dry dock 

and repair projects, including the ultra-high superstructure blasting, freight deck door 
repair, and structural steel renewal on the M/V Nantucket.  

 
  7.  Mr. Davis provided an update on the repairs to the Oak Bluffs pier, stating that the 

contractor was on site Monday to begin their mobilization. The Authority ran the M/V 
Katama on Monday to help deliver needed equipment to the Vineyard, and the piles have 
already been delivered to one of the Authority’s properties in Falmouth. The estimated 
delivery date for the pile caps, meanwhile, has been moved up to June 2, 2020, from its 
original expected delivery date of June 8, 2020. The Vineyard Transit Authority has been 
running buses from the Authority’s Vineyard Haven terminal to Oak Bluffs for any 
passengers who otherwise would have been going to that port.  
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Mr. Davis also reported that a proposal was received from Seastreak LLC to run high-
speed passenger service between Woods Hole and Oak Bluffs. However, given the cost 
($11,000 a day to $17,000 a day depending on the vessel used) and the anticipated low 
demand for service, Mr. Davis stated that it did not make much economic sense to enter 
into the agreement, and the Members concurred.  

 
  8. The Board authorized Mr. Davis to waive the enforcement of Article 10(i) of the license 

agreement with Freedom Cruise Line Inc. for the duration of the State of Emergency 
declared by Gov. Charles Baker on March 10, 2020. The provision calls for a termination 
of the agreement should service be disrupted for thirty (30) consecutive days; however, 
given the unusual circumstances, it was decided that enforcing that provision would be 
neither fair nor reasonable.  

 
  9. In response to an inquiry last week by a Vineyard resident, the Board voted to authorize 

Mr. Davis to extend the off-season excursion rate pricing until June 21, 2020, as island 
residents have likely been unable to make their typical doctor’s appointments and other 
necessary off-island trips due the pandemic. The decision will result in approximately 
$30,000 in lost revenue per week but, given the timing of the state’s reopening plan, the 
Members decided it was a reasonable accommodation to make for year-round residents 

 
The next regularly scheduled monthly board meeting is currently scheduled for June 16, 2020, at 
9:30 a.m. at the Authority’s Hyannis terminal. However, it is uncertain at this time if the meeting 
will be held in person or virtually due to the restrictions in place from COVID-19, so please look 
for the formal notice for the meeting that will appear on this website next month.  
 
Additionally, pursuant to the Board’s wishes, biweekly meetings are planned for the near future. 
The next of those meetings will be held concurrently with the Port Council’s regularly scheduled 
monthly meeting, which is scheduled for 9:30 a.m. Wednesday, June 3, at the Authority’s 
Hyannis terminal. However, it is uncertain at this time if the meeting will be held in person or 
virtually due to the restrictions in place from COVID-19, so please look for the formal notice for 
the meeting that will appear on this website next month. 
 
The formal notice for both meetings, including virtual call-in information if applicable, will 
appear on this website no less than 48 hours prior to the meeting.  



 
 
 

SUMMARY OF THE MEETING OF THE 
WOODS HOLE, MARTHA’S VINEYARD AND NANTUCKET STEAMSHIP AUTHORITY 

April 21, 2020 
 

 

The Members of the Woods Hole, Martha’s Vineyard and Nantucket Steamship 
Authority Board held their regularly scheduled monthly meeting on Tuesday, April 21, 2020 in 
the first-floor conference room (Room 103) of its Falmouth administrative offices, 228 Palmer 
Avenue, Falmouth, Massachusetts. All five Board Members were present and participated via 
Zoom video conference call: Chairman James M. Malkin (Dukes County); Vice Chairman 
Kathryn Wilson (Falmouth); Secretary Moira E. Tierney (New Bedford); Robert F. Ranney 
(Nantucket); and Robert R. Jones (Barnstable).  

 
  1. General Manager Robert B. Davis provided an update on the Authority’s efforts 

regarding the COVID-19 virus, commonly referred to as the coronavirus, as follows: 

 The Authority’s crews are doing an outstanding job of cleaning vessel interiors during 
and in between trips. They have been asked to pay particular attention to surfaces 
most likely to be touchpoints, such as tabletops, faucets, hand rails and toilets. 
Additional crews are assigned to perform deeper cleanings at night. 

 The Authority’s bus, parking lot and terminal employees have been instructed to 
specifically disinfect all hand railings, credit card machines, ATMs, seat backs, 
counter tops, door handles, as well as restroom facilities. Buses are being cleaned at 
least once every four (4) hours; terminals at least three times per eight-hour shift.  

 Stands with pop-up sanitizing wipes have been installed at each terminal and Purell 
dispensers are on board the vessels. 

 Posted signage includes, but is not limited to, the following topics:  
o Practice social distancing 
o Please remain in your vehicle on the freight deck 
o Advisory from the Nantucket Cottage Hospital and Martha’s Vineyard 

Hospital 
o Flu Prevention Tips 
o Handwashing Tips and  
o A notice to all out of state customers to self-quarantine for 14 days 

 Driver services have been suspended on the Nantucket route.  
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 Information on best practices regarding health measures has been uploaded to the 
Authority’s internal Learning Management System for employees.  

 Employees have been instructed to wash their hands frequently and use hand sanitizer 
and to practice social distancing. 

 Vessel crews are assigned strictly to a vessel, so as to minimize the risk of cross 
contamination.  

 Vessel crews, before the beginning of their watch, are given a wellness check by a 
trained medical professional. This wellness check includes questionnaire asking 4 
questions: 

1. Have you experienced cold or flu-like symptoms such as cough, fever, sore 
throat, respiratory illness or difficulty breathing in the past 14 days? 

2. Have you had close contact with or cared for a person infected with COVID-
19? 

3. Have you traveled or been in close contact with someone who has traveled to 
an affected geographical area in the past 14 days?  

4. Do you have or think you may have a fever?  
The medical professionals then obtains a blood oxygen reading and a 
temperature reading. Crew members are then either given clearance to report 
to work or are sent home. 

 Shoreside personnel are given the wellness questionnaire, which they need to 
complete and provide their supervisor to be given clearance to report to work or are 
sent home.  

 Most importantly, employees have been told under no circumstances should they be 
coming to work while they are sick, both for their safety as well as the safety of the 
crew and passengers. If any employee comes to work sick, they will be sent home – 
period. Even if it means having to cancel a scheduled trip, the risk of spreading the 
virus to other people is too high.  

 
Although the Authority’s operations are not ones that lend themselves easily to remote 
work, some additional measures that have been taken include:  
 
 Enacting telecommuting procedures at the administrative offices in Falmouth. 
 Preparing to allow reservations center staff to respond to calls remotely should the 

need arise.  
 Closing both the administrative office and reservation office to the public until further 

notice.  
 Employees who do not normally work from those buildings have been asked to avoid 

coming there unless absolutely necessary. 

  2. Mr. Davis discussed with the Board the need to extend the current reduced schedule to 
May 14, 2020, which would have been the end of the spring operating schedule, as the 
Authority currently has enough flexibility to offer sufficient deck capacity and the ability 
to offer extra trips, if needed. Additional steps to be taken include:  
 
 Deferring placing the M/V Iyanough into service, at least through the May 14th date. 
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 Keeping the M/V Sankaty as well as the M/V Katama tied up in Hyannis and 
Vineyard Haven, respectively. These vessels are available to be placed into service 
immediately should the need arise. 

 Suspending overhaul repairs on the M/V Island Home, although the remaining work 
will require about a week’s time to have that vessel fully operational.  

 Suspending overhaul repairs on the M/V Governor; in this case, three to four weeks of 
repair time will be required. 

  3. The Members decided to hold short, weekly meetings moving forward in light of the fast-
changing situation regarding COVID-19. The weekly Board meetings will be held at 10 
a.m. Tuesdays, starting April 28, 2020.  

 
  4. The Board discussed potential salary adjustments for nonunion personnel in light of the 

need to reduce expenses following the severe drop in revenue being experienced by the 
Authority. Members asked for additional information to be provided to them and will 
address the matter at their next Board meeting.  

 
  5. The Board authorized staff to change the Authority’s Customer Policies and Procedure 

Handbook – specifically, Part E, Reservations, Subpart 6, Canceling Vehicle 
Reservations – in light of the COVID-19 epidemic. The change will make vehicle 
reservations valid for two years from the date they were originally issued, instead of one 
year, subject to the same refund and cancellation policies. Extending the reservations will 
allow customers to retain their bookings and place them on the same date in 2021, or 
dates as close to those dates as possible. The new policy will be in place through next 
year’s Headstart and General Public opening.  

 
  6. Mr. Davis provided the following updates on the Woods Hole Terminal Reconstruction 

Project: 
 

 Work continues to finish the landside foundation for the transfer bridge and the 
southern portion of the sheet pile bulkhead cap. 

 Lawrence Lynch Corp. completed the landside utilities work.  
 The electricians continue to work on the passenger platform and other site electrical 

work.  
 The canopy glass subcontractor is installing the glass canopy roof.  
 The concrete workers and iron workers installed the rebar for the transfer bridge 

foundation and the sheet pile cap and poured the concrete for those structures.  
 The fuel oil system is being installed by the fuel oil contractor.  
 Coming up, Lawrence Lynch will do the final grading of the landside area. The fuel 

oil system subcontractor will continue installing the system for the new slip. 
Electricians will continue with their work, and the glass subcontractor will continue 
installing the canopy glass. 

Thus far, the Authority has sent out 97 weekly community emails on the construction 
progress. 
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  7. Director of Marine Operations Mark Amundsen provided an update on vessel dry dock 
and repair projects, including the superstructure blasting, freight deck door repair, and 
structural steel renewal on the M/V Nantucket; installation of the MTU engines on the 
M/V Iyanough; and the underwater hull area blast and coat, new cutlass bearing, and 
reduction gear overhaul on the M/V Island Home.  

 
  8.  The Board discussed needed repairs to the Oak Bluffs pier, where thirty-five (35) pilings 

are in critical need of repair to the extent that the pier will be unable to support any 
vehicular traffic until repairs are made. The Authority will be putting out bids on the 
project this week with a May 7, 2020 opening date; in the meantime, it will source pilings 
and pile caps to be used in the project.  

 
  9. The Board authorized Mr. Davis to execute two (2) memoranda of understanding with the 

Cape Cod Regional Transit Authority regarding grant funds from the Federal Transit 
Administration. One MOU is in regard to the “standard” funds the Authority receives 
each year due to its participation in the National Transit Database; the second is in regard 
to funding made available through the Coronavirus Aid, Relief, and Economic Security 
Act (the “CARES Act”). All told, the Authority is receiving a much-needed $12,251,920 
in the coming weeks.  

 
  10. The Board authorized Mr. Davis to restart the preseason sale for M/V Iyanough passenger 

ticket books prior to the vessel’s eventual return to service for the 2020 season. During 
the first promotional period of March 23, 2020 through April 5, 2020, 1,410 ticket books 
were sold. That total represents less than half of the average ticket sales of 3,286 per year. 
As the COVID-19 epidemic may have depressed sales for a number of reasons, it was 
thought that the resumption of the sale for a short time could give customers an additional 
opportunity to purchase books if they did not do so initially.  

 
  11. Mr. Davis presented the preliminary version of the 2021 Operating Schedules for 

discussion purposes only. The schedules are essentially the same as what ran in 2019 and 
what was proposed to run in 2020, other than the assigned vessels, the start and end dates 
of the schedules and the combination of the first two schedules of the year (last year’s 
01/04/2020-03/15/2020 and 03/16/2020-04/02/2020 have been combined to 01/04/2021-
03/31/2021). The schedules will be advertised in local newspapers and brought back to 
the Board for a vote at a later time.  

 
  12.  Treasurer Mark K. Rozum presented a line of credit resolution authorizing a revolving 

line of credit of up to $10,000,000 with Cape Cod Five Cents Savings Bank, which would 
be accessed only as needed to aid the Authority’s cash position. After discussion, the 
Members asked Mr. Rozum to return to the bank in an attempt to renegotiate certain 
terms of the line of credit; namely, the “seasonal cleanup” requiring the outstanding 
principal balance be $0.00 for 30 consecutive days in any 12-month period.  
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  13. The Board authorized Mr. Davis to execute two change orders to Contract No. 16-2017, 
Woods Hole Ferry Terminal Reconstruction – Waterside with Jay Cashman Inc.: 

 
 Change Order No. 81 for $185,000, related to subsurface obstructions 

encountered while driving seven (7) monopiles in Slip No. 2.  
 Change Order No. 82 for $347,000, related to the removal of debris, including 

steel piles, wood piles, concrete and timber sheeting, while excavating Slip No. 2. 

 
The next regularly scheduled monthly board meeting is currently scheduled for May 19, 2020, at 
a time and place to be determined on Nantucket, Massachusetts. Please look for the formal notice 
for the meeting that will appear on this website next month.  
 
fAdditionally, pursuant to the Board’s wishes, weekly meetings are planned for the near future. 
The first of those meetings is scheduled for 10 a.m. Tuesday, April 28, 2020. The formal notice 
for the meeting, including virtual call-in information, will appear on this website no less than 48 
hours prior to the meeting.  



 
 
 

SUMMARY OF THE MEETING OF THE 
WOODS HOLE, MARTHA’S VINEYARD AND NANTUCKET STEAMSHIP AUTHORITY 

March 17, 2020 
 

 

The Members of the Woods Hole, Martha’s Vineyard and Nantucket Steamship 
Authority Board and Port Council held a joint meeting Tuesday, March 17, 2020 in the first-floor 
conference room (Room 103) of its Falmouth administrative offices, 228 Palmer Avenue, 
Falmouth, Massachusetts. All five Board Members were present: Chairman James M. Malkin 
(Dukes County); Vice Chairman Kathryn Wilson (Falmouth); Secretary Moira E. Tierney (New 
Bedford) (who participated via conference call); Robert F. Ranney (Nantucket) (who participated 
via conference call); and Robert R. Jones (Barnstable).  

 
  1. General Manager Robert B. Davis provided an update on the Authority’s efforts 

regarding the COVID-19 virus, commonly referred to as the coronavirus, as follows: 

 The Authority’s crews are doing an outstanding job of cleaning vessel 
interiors during and in between trips. They have been asked to pay particular 
attention to surfaces most likely to be touchpoints, such as tabletops, faucets, 
hand rails and toilets.  

 Bus, parking lot, and terminal employees have been instructed to specifically 
disinfect all hand railings, credit card machines, ATMs, seat backs, counter 
tops, door handles, as well as restroom facilities. Buses are being cleaned at 
least once every four (4) hours; terminals at least three times per eight-hour 
shift.  

 The Authority is well-stocked with cleaning supplies and have ordered extra 
hand sanitizers and other supplies for our customers to use while traveling. 
This includes installing stands with pop-up sanitizing wipes at each terminal 
and Purell dispensers on board the vessels. 

 The Authority has put information on best practices regarding health measures 
on our internal Learning Management System for its employees.  

 Most importantly, employees have been told that under no circumstances 
should they be coming to work while they are sick, both for their safety as 
well as the safety of the crew and passengers. If any employee comes to work 
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sick, they will be sent home – period. Even if it means having to cancel a 
scheduled trip, the risk of spreading the virus to other people is too high.  
 

The Authority is making contingency plans to maintain service in the event that a 
significant number of its employees fall ill, but there is every confidence that the 
Authority will continue to provide essential service to the islands throughout this time.  

2. Additionally, the Authority is following the lead of many other government offices and 
closing the Administrative Office and Reservation Office to the public starting 
Thursday, March 19, 2020. Employees who do not normally work from those buildings 
will be asked to avoid coming there unless absolutely necessary. This is for the safety of 
both the Authority’s employees and the public.  

  3. The Authority has made the following recommendations to its customers:  

 Customers are encouraged to stay in their vehicles if they drive on the ferry. The 
Authority has lowered the vehicle capacities on its vessels to ensure there is 
adequate space to allow everyone to freely exit their vehicle, per Coast Guard 
regulations, while the vessel is under way. 

 Passengers are encouraged to spread out while sitting on board to maintain a safer 
distance from each other. Ferry boats are much larger vessels than most other 
forms of transit, which gives passengers more opportunity to keep some distance 
between each other.  

 Customers should not bunch up at exit doors when the vessels arrive at their 
destination.  

 Customers are encouraged to utilize the Authority’s restrooms, which have 
running water and hand soap available on all vessels, and hand sanitizers located 
throughout the vessels and terminals. 

The Authority has asked customers to consider whether they need to travel. If travel is 
necessary, passengers should consider traveling outside of the morning and afternoon 
commutes when the largest number of passengers travel. If a customer feels ill or is 
experiencing symptoms of COVID-19, they should contact their healthcare provider and 
avoid traveling if possible. 

A dedicated landing page has been created on the Authority’s website for coronavirus 
updates: www.steamshipauthority.com/2019coronavirus. The public is asked to continue 
to check there for updates, as well as the Authority’s Facebook and Twitter pages, its 
eNews and local media outlets. The Authority will keep everyone informed of any 
changes that are planned so that its customers can continue to get where they need to go 
with as minimal a disruption as possible. 

 
  4.  The Board authorized Mr. Davis to take the following additional actions regarding 

COVID-19: 

http://www.steamshipauthority.com/2019coronavirus
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 Revising the ticket usage and refund limits from the current one year from date of 
issue to two years from date of issue. Rules regarding advanced cancellation 
notice would still apply, but this measure would allow customers the ability to use 
their ticket at a later time.  

 Suspending driver services on the Nantucket route for the immediate future to 
prevent possible transference of the virus between customers and employees.  

 Making modifications, if necessary, to current operating schedules in the best 
interest of the Authority and the traveling public in the event of either a 
significant decrease in traffic or a significant number of employees falling ill. 
Prior to making such a change, Mr. Davis would consult with the two port 
community Board Members on that run (i.e. the Barnstable and Nantucket 
Members or the Falmouth and Dukes County Members). The modifications could 
include delays or postponement of planned schedule changes to increase service; 
delays or postponement of resumption of the high-speed service on the Nantucket 
route; and/or consolidating service. 

 Taking steps, with Treasurer/Comptroller Mark K. Rozum, to explore the 
establishment of a revolving line of credit to fund operations. At the end of 
March, the Authority is budgeted to have incurred a year-to-date net loss of nearly 
$15,000,000; if traffic patterns do not increase as budgeted, the Authority could 
find itself in need of extra capital in the short term.   

  5. The Board authorized Mr. Davis to execute Change Order No. 65 for Contract No. 16-
2017, Woods Hole Ferry Terminal Reconstruction – Waterside” with Jay Cashman Inc. 
in the amount of $225,462.16.  

 
The next regularly scheduled monthly board meeting is currently scheduled for a time and place 
to be determined in New Bedford, Massachusetts. Please look for the formal notice for the 
meeting that will appear on this website next month.  



 
 
 

SUMMARY OF THE MEETING OF THE 
WOODS HOLE, MARTHA’S VINEYARD AND NANTUCKET STEAMSHIP AUTHORITY 

February 18, 2020 
 

 

The Members of the Woods Hole, Martha’s Vineyard and Nantucket Steamship 
Authority Board and Port Council held a joint meeting Tuesday, February 18, 2020 in the first-
floor conference room (Room 103) of its Falmouth administrative offices, 228 Palmer Avenue, 
Falmouth, Massachusetts. Four Board Members were present: Chairman Marc N. Hanover 
(Dukes County); Vice Chairman Kathryn Wilson (Falmouth); Robert F. Ranney (Nantucket) 
(who participated via telephonic conference call); and Robert R. Jones (Barnstable). Secretary 
Moira E. Tierney was absent.  

 
The following members of the Port Council were present: Chairman Edward C. Anthes-

Washburn (New Bedford); Vice Chairman Robert V. Huss (Oak Bluffs); Secretary Eric C. 
Shufelt (Barnstable); Robert S.C. Munier (Falmouth); Nathaniel C. Lowell (Nantucket); and 
George J. Balco (Vineyard Haven). Member Mark H. Rees (Fairhaven) was absent.  

 
  1. General Manager Robert B. Davis provided an update on the Woods Hole Terminal 

Reconstruction Project. During the past month, marine contractor Jay Cashman Inc. 
continued working on the 96-inch monopiles. The final four monopiles needed to be 
driven to the embedment depth of approximately 100 feet with the diesel hammer after 
initially being driven with the vibratory hammer. By the end of January, the driving of 
the 96-inch monopiles was completed for this phase of the project.  
 
Cashman also continued to work on the north passenger pier. The carpenters finished the 
perimeter forms on the passenger pier and the electrician placed the conduits for the pier 
power and communications in the pier as the conduit will be encased in the cast-in-place 
concrete topping. Cashman worked on setting formwork for the cast-in-place concrete 
topping on the north passenger pier, which is located between Slip No. 2 (the middle slip) 
and Slip No. 3 (the northern slip) as the iron workers were placing the rebar for the 
poured concrete on the pier. The final pile cap for the pier was cast in place and the 
remaining precast pile caps have been set, which allows for installation of the remaining 
precast deck planks as well as the reinforcing and conduit. More recently, the concrete 
subcontractor poured the topping deck for the passenger platform as the concrete 
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subcontractor poured 120 cubic yards of concrete to complete the slab for the passenger 
platform. 

 
Cashman finished driving the sheet pile bulkhead sheets across the old middle slip. 
Cashman then installed the sheet pile bulkhead closure sheets at the south end of the 
middle slip and began filling the slip with crushed stone. The landside crew was busy 
setting the deadman sheet pile wall and the whaler beam to the back of the bulkhead sheet 
piles. The deadman wall will be connected to the whaler with tie rods. Last week, 
Cashman completed connecting the deadman wall to the sheet pile bulkhead in the 
middle slip (Slip 2) by fastening the tie rods to each component. 

 
Cashman also started setting the falsework necessary to drive the 30-inch diameter pipe 
piles for the floating passenger platform. They will then drive the 18-inch pipe piles for 
the transfer bridge foundation. Lawrence Lynch Corp. was on site to excavate behind the 
sheet pile bulkhead and to bring additional fill onsite. 

 
Thus far, the Authority has sent out 88 weekly community emails on the construction 
progress. 
 

  2.  Regarding the Woods Hole terminal building, the architectural team made a presentation 
to the Falmouth Conservation Commission to request an amendment of the Authority’s 
Order of Conditions to allow for the one-story terminal and two-story utility building 
concept. At their following meeting, the Falmouth Conservation Commission voted to 
approve the Authority’s request for an amended order of conditions. Mr. Davis said the 
Authority is extremely grateful to the Conservation Commission for approving the 
request. 

 
On Tuesday, February 4, 2020, the architectural team made a presentation to the 
Falmouth Historical Commission. During the meeting the commissioners noted the great 
lengths that have been made to address community concerns. 

 
Meanwhile, the Massachusetts Department of Environmental Protection notified the 
Authority that the Authority’s Chapter 91 requested amendment was approved. 
 

  3. Mr. Davis provided an update on the Woods Hole Terminal Reconstruction Project 
timeline and budget following concerns expressed at the January meeting by Members 
about the overall cost the project. A summary of the costs to date is below:   
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     Budget   Net Change Orders Total Cost 
Feasibility Study   $     300,000   $   693,204   $     993,204 
Administration Building $14,824,886    $   970,993   $15,795,879  
Temporary Terminal   $  2,754,182    $   274,013   $  3,028,195  
Waterside    $54,547,915   $2,483,506   $57,031,421  
Permanent Terminal   $15,236,257   $   652,492   $15,888,749 
Building & Storage Building   

  
Total    $88,356,444   $4,381,004  $92,737,448 

 
 Additionally, Mr. Davis stated that the completion date for the project is now May 2025. 

A full summary of the report can be found on the Authority’s website at 
www.steamshipauthority.com/WHterminalreconstruction.  

 
  4. Mr. Davis provided the following updates on the implementation of the recommendations 

contained in the HMS Consulting report: 
 

 Regarding the Safety and Quality Management System, or SQMS, Safety 
Management System LLC is reporting a minor delay in the current phase due to 
the volume of additional documentation identified within the Marine Operations 
Department. They have continued on the related development of the SQMS Guide 
and Vessel Operations Manual and continue to have bi-weekly meetings and on-
site visits. 

 Regarding the Learning Management System or LMS, at the annual Passenger 
Vessel Association conference, Janice Kennefick, the Authority’s director of 
human resources and the LMS project manager, along with the Authority’s 
Health, Safety, Quality, and Environmental Manager Angela Sampson, gave a 
presentation on the Authority’s LMS along with representatives from Marine 
Learning Systems. It was well received by the other ferry operators in the session.  

 The request for proposals for consultants to assist in developing a strategic plan 
was issued just before Thanksgiving. Over 28 firms have taken out packages. 
Proposals are due back at the end of this week. One addendum to respond to 
questions was issued. 

 Regarding the Vessel Operations project, the Authority is in the midst of 
executing changes to the Authority’s organizational structure.  

  5. The Board authorized the sale of high-speed passenger ticket books at a 20% discount 
prior to the resumption of the M/V Iyanough service on April 3, 2020. The preseason 
promotion is quite popular with both existing customers and new customers, as over 45% 
of the yearly ticket book sales for the M/V Iyanough occurred during the promotional 
period. The promotional period will run Monday, March 23, 2020 through Sunday, April 
5, 2020 and will apply solely to electronic ticket books for adults, seniors and children.  

 
  6. Mr. Davis provided a report on the system issues that affected the Vineyard general 

internet reservation opening day on January 21, 2020. Following an internal 
investigation, the following causal factors were identified:  

 

http://www.steamshipauthority.com/WHterminalreconstruction
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 The mobile site was not switched to a persistent connection following the 2018 
reservation system issues despite the change being made to the web servers at that 
time. 

 The load testing conducted in November 2019 did not include the mobile site or 
measure the stress on the Authority’s web systems through the entirety of a 
reservation transaction.  

 The server configuration settings were not verified prior to the internet general 
opening to determine that production servers were properly configured. 

 Memory resources were exhausted on the website due to the volume of users.  
 

The report also made the following recommendations:  
 
 The Authority will require the inclusion of the mobile site in future load testing 

and redesign the load testing process to perform a complete end-to-end testing 
across all platforms (website, mobile site, reservation system, credit card 
processing, etc.). 

 The Authority will require load testing involvement from Imarc’s technical team 
and other vendors.  

 The Authority will review changing the current tool used for load testing and/or 
the use of an outside vendor for enhanced analysis and review.  

 The Authority will oversee a study of a website upgrade/redesign, which will 
incorporate the conclusions of this report, in preparation for the solicitation of 
proposals and award of a contract for a mobile app and/or redesign of the website.  

 The Authority will utilize a “virtual waiting room” to improve the customer 
experience and to manage activity on the Authority’s servers.  

 
In addition, the Authority will fully examine and, where appropriate, execute the specific 
solutions regarding its IT department in Section 4 of the 2018 comprehensive review of 
the Authority’s operations performed by HMS Consulting, Glosten Associates and Rigor 
Analytics. A review of those issues and prioritization of their execution will be among 
the first tasks for the Authority’s next director of information technologies. The search 
for that individual is now under way.  
 
The full report, along with a report from Imarc, can be found on the Authority’s website, 
www.steamshipauthority.com/about/news.  
 

  7.  Treasurer/Comptroller Mark K. Rozum reported on the recent sale of $20,630,000 of 
bonds. An official notice of sale was distributed and bids were opened on Wednesday, 
February 12, 2020. Twelve bids were received, and the bonds were awarded to JP 
Morgan of New York, New York, based on their offer to purchase all of the bonds at the 
lowest true interest cost of 1.253189%. Since the successful bidder included over 
$6,119,000 in bond premium, the total amount of bonds to be issued was “resized” from 
the initial offering of $24,925,000 down to $20,630,000. The proceeds will finance the 
ongoing work at the Woods Hole terminal, as well as to refund all of the Authority’s 
outstanding 2009 Series B bonds maturing in year 2021 through 2029 in the aggregate 
principle amount of $5,660,000. 

http://www.steamshipauthority.com/about/news
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  8.  The Board authorized Mr. Davis to execute the following procurement items:  
 Change Order No. 10 to Contract No. 05-2019, Dry Dock and Overhaul Services 

for the M/V Island Home in the amount of $199,430.64.  
 Contract No. 07-2020, Complete A5 Overhaul of Two (2) Transmissions from the 

M/V Iyanough to the lowest eligible and responsible bidder, ZF Marine 
Propulsion Systems, Miramar LLC of Miramar, Florida, for a total contract price 
of $103,342.20. 

9. As it was the final meeting for Dukes County Board Member Marc N. Hanover, those 
present thanked him for his years of service and presented him with a commemorative 
chair in recognition of his 15 years on the Board.  

 
The next regularly scheduled monthly board meeting is currently scheduled for 10:00 a.m. on 
March 17, 2020, in the first-floor conference room (Room 103) of the Authority’s administrative 
offices, 228 Palmer Avenue, Falmouth. However, the location, time and date of these meetings 
are all subject to change; so please look for the formal notice for the meeting that will appear on 
this website next month.  



 
 
 

SUMMARY OF THE MEETING OF THE 
WOODS HOLE, MARTHA’S VINEYARD AND NANTUCKET STEAMSHIP AUTHORITY 

January 21, 2020 
 

 

The Members of the Woods Hole, Martha’s Vineyard and Nantucket Steamship 
Authority Board held their monthly meeting Tuesday, January 21, 2020 in the first-floor 
conference room (Room 103) of its Falmouth administrative offices, 228 Palmer Avenue, 
Falmouth, Massachusetts. All five members were in attendance: Chairman Marc N. Hanover 
(Dukes County); Vice Chairman Kathryn Wilson (Falmouth); Secretary Moira E. Tierney (New 
Bedford); Robert F. Ranney (Nantucket); and Robert R. Jones (Barnstable).  

 
  1. General Manager Robert B. Davis provided an update on the website issues that occurred 

Tuesday morning for the general internet opening on the Vineyard route. Despite 
extensive preparation and load testing that occurred prior to the opening date, an 
unexpected problem occurred that prevented the Authority’s customers from making their 
reservations for travel. After several hours of working with its vendors to try and 
diagnose and repair the issue, the decision was made to delay the opening time so all of 
the Authority’s customers could better plan their day. The opening was delayed twice; 
first until 9 a.m. and then to noon so the necessary work could be done.  

 
Mr. Davis said this was obviously an unacceptable result on the Authority’s biggest 
reservation day of the year, especially since there have now had issues in two of the most 
recent three years. The Authority will do a full accounting of what went wrong and what 
has to be fixed to make sure it does not happen again. Mr. Davis apologized to the 
Authority’s customers for what happened Tuesday and stated it will be his top priority to 
address it.   

 
  2.  Mr. Davis provided an update on the Woods Hole Terminal Reconstruction Project. 

During the past month, marine contractor Jay Cashman Inc. continued to work on the 
north passenger pier by driving piles and setting the concrete pile caps. They also set the 
falsework for the 30-inch diameter piles and the falsework for the 96-inch monopiles.  

 
The barge that arrived at the beginning of December with the clamshell crane removed 
the last of the old wharf debris. The ringer barge crane began to drive the monopiles, but 
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only after a delay for weather as well as a delay to replace 2,500 feet of boom cable. 
Cashman drove nine (9) monopiles using the vibratory hammer and/or the impact 
hammer to the necessary depths. 

 
Cashman also completed a “mock-up” of the passenger canopy at the Authority’s Gifford 
Street lot. The canopy, which will feature navigational charts of the area waters, will be 
installed on the passenger pier. 

 
It was recently discovered that the driving of the monopiles has caused a portion of the 
bulkhead installed last season to shift both downward and outward. Engineers are 
determining what steps will be needed to remedy this situation.  

 
Thus far, the Authority has sent out 84 weekly community emails on the construction 
progress. 

 
  3.  Regarding the Woods Hole terminal building, the Authority’s architectural team is 

preparing to present to the Falmouth Conservation Commission on January 29, 2020 on 
the one-story terminal and two-story utility building concept. The Falmouth Historical 
Commission will follow. The Department of Environmental Protection was notified of 
the Authority’s intent to have a one-story terminal building instead to the two-story 
building originally included in the Authority’s Chapter 91 application; the Authority was 
informed Tuesday that DEP has approved the administrative change to the application.  

 
  4. Mr. Davis provided the following updates on the implementation of the recommendations 

contained in the HMS Consulting report: 
 

 Regarding the Safety and Quality Management System and Quality Management 
System, or SQMS: Now that the draft of the gap analysis prepared by Safety 
Management Systems LLC (SMSLLC) is completed, SMS is heading into the 
development and implementation of the project. They were onsite two weeks ago 
and are developing a risk assessment register. One of the ways the Authority will 
communicate progress to its employees will be via an “SQMS Alert,” the first of 
which went out by email and a physical copy in paychecks last week. 
 

 Regarding the Learning Management System or LMS: the system continues to be 
populated with various material. A training matrix is being developed as the 
Authority moves along, but the system has been deployed company-wide at this 
time. The Authority will be adding an “employee portal” within the LMS to 
distribute notices and updates. 

 
 Regarding the Strategic Plan, the request for proposals for consultants to assist in 

developing the plan was issued just before Thanksgiving. More than 26 firms 
have taken out bid packages, and proposals are not due back till late February. 
Several requests for clarification and/or additional information have been 
received, which will be responded to in the form of an Addendum. 
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 Regarding the Vessel Operations project, the Authority is in the midst of 
executing changes to its organizational structure. As part of that realignment, the 
position of director of engineering and maintenance has been eliminated. The 
engineering and maintenance department will now fall under the authority of the 
marine operations department and Director of Marine Operations Mark H. 
Amundsen. Mr. Davis sated he strongly feels this change will not only begin the 
process of making the Authority’s organizational structure less “flat,” as stated by 
HMS, but will also aid greatly in communication and operations as the 
engineering staff and vessel staff will now all fall under the same command 
structure. As was previously announced, former Director of Engineering and 
Maintenance Carl R. Walker is no longer with the Authority following this 
restructuring; Mr. Davis thanked him for his years of service. 

 
5. The Board authorized Mr. Davis to execute a contract for continued support of the 

Authority’s strategic initiatives implementation planning project, commonly known as 
the implementation of the HMS Consulting recommendations, after the Authority was 
informed that HMS Consulting and Technical was being dissolved by its parent 
company, HMS Global Maritime. Glosten Associates, which was a subcontractor to HMS 
under the previous arrangement, submitted a proposal to provide continued support in 
lieu of HMS, with former HMS President John Sainsbury acting as a subcontractor under 
the new arrangement.  

 
  6. The Board authorized Treasurer/Comptroller Mark K. Rozum to issue and sell on a 

competitive basis up to $26,000,000 in bonds to finance the ongoing work at the Woods 
Hole terminal, as well as to refund all of the Authority’s outstanding 2009 Series B bonds 
maturing in year 2021 through 2029 in the aggregate principle amount of $5,660,000. 

 
  7.  The Board authorized Mr. Davis to execute Contract No. 02-2020, Dry Dock, Overhaul 

and Storage Services for the M/V Katama, to the lowest eligible and responsible bidder, 
Senesco Marine of North Kingstown, Rhode Island, for a total contract price of $895,791.  

 
The next regularly scheduled monthly board meeting is currently scheduled for 10:00 a.m. on 
February 18, 2020, in the first-floor conference room (Room 103) of the Authority’s 
administrative offices, 228 Palmer Avenue, Falmouth. However, the location, time and date of 
these meetings are all subject to change; so please look for the formal notice for the meeting that 
will appear on this website next month.  
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